
11/21/2016 20161220

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

CNM089 Pay Period:  11/21/2016Contract: Estimate Number: 0042 to  12/20/2016Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/24/2013

06/12/2013

06/27/2013

07/08/2013

%

$373,888.69

1273.0

1,059.0

1,059.0

83.19

%Percent Complete($):

%Percent Behind:

HAMBLEN, JEFFERSON

14.83

Date Notice to Proceed: 07/08/2013

12/31/2016

$48,199,702.94

$43,048,750.69

$32,973,062.25 $110,910.69$32,862,151.56

$0.00

$-9,761.33Test Report Payment Adjustments:

$32,963,300.92 $32,334,394.13 628,906.79

$32,599,173.56 $110,910.69$32,488,262.87

$373,888.69 $0.00

$-527,757.43 $517,996.10

$0.00 $0.00

NEW CONSTRUCTION ON SR 66 FROM I-81 TO SR 160 IN MORRISTOWN

68.36

20161220

Project(s): 32006-3233-14, 45009-3213-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HPP-66(44)62.48 839464453,613.8532006-3233-14 81S.R. 66 FROM NORTH OF I-81 AT S.R. 341 IN JEFFERSON COUNTY
STP/HPP-66(44)37.52 429430175,292.9445009-3213-14 88S.R. 66 FROM NORTH OF I-81 AT S.R. 341 IN JEFFERSON COUNTY

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32006-3233-14 0100 9534 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,317.10

0.000

1.000

$0.00

$1,317.10

104-03 ADDITIONAL WORK
(DESCRIPTION)/Signal Modification

45009-3213-14 0100 9540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14,435.00

0.000

0.000

$0.00

$0.00

104-03.01 ADDITIONAL WORK
(DESCRIPTION)/Addtional Survey
Line and Grade Staking

32006-3233-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $107,015.38

0.000

0.950

$0.00

$101,664.61

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

45009-3213-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $107,015.38

0.000

0.950

$0.00

$101,664.61

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

32006-3233-14 0100 9039 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

45009-3213-14 0100 9040 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0032006-3233-14 0100 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90330100

-609,134.40-609,134.400

-7,149.14-7,149.140

32006-3233-14 0500 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

32006-3233-14 0990 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

45009-3213-14 0100 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90370100

-375,613.62-375,613.620

-17,498.57-17,498.570
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0032006-3233-14 0100 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90350100

1,498.891,498.890

0.000.000

32006-3233-14 0500 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

45009-3213-14 0100 9038 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90380100

-12,465.63-12,465.630

-10,992.92-10,992.920

32006-3233-14 0100 9551 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

34,007.040

594,037.720

$34,007.04

$594,037.72

109-04.20 FORCE ACCOUNT/Slope Repair
STA 255+00

32006-3233-14 0100 9552 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

173,485.170

173,485.170

$173,485.17

$173,485.17

109-04.21 FORCE ACCOUNT/Slope repair at
Sta 226+00 according to design
revision
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 234.00234.00 0.000.0032006-3233-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,740.000 $0.80

0.000

234.000

$0.00

$187.20

109-10.01 TRAINEE

45009-3213-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,700.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

32006-3233-14 1090 9500 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.00

0.000

0.000

$0.00

$0.00

109-10.02 TRAINEE (SUPPORTIVE
SERVICES PROGRAM)/Wage

32006-3233-14 1090 9501 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-10.03 TRAINEE (PERSONAL
PROTECTIVE EQUIPMENT - SS
PROGRAM)

32006-3233-14 1090 9502 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-10.04 TRAINEE (CDL - SS PROGRAM)

32006-3233-14 1090 9503 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-10.05 TRAINEE (RETENTION - SS
PROGRAM)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4.61 1.001.00 0.000.0032006-3233-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515,000.20

0.000

1.000

$0.00

$515,000.20

201-01 CLEARING AND GRUBBING

45009-3213-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515,000.20

0.000

1.000

$0.00

$515,000.20

201-01 CLEARING AND GRUBBING

32006-3233-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,908.21

0.000

0.950

$0.00

$20,812.79

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DISCRIPTION)/
(SEE PLANS DETAILS)

45009-3213-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,908.21

0.000

0.950

$0.00

$20,812.79

202-01.56 REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DISCRIPTION)/
(SEE PLANS DETAILS)

45009-3213-14 0100 0050 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $5.67

0.000

388.890

$0.00

$2,205.01

202-03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

32006-3233-14 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,578,328.000 $3.12

0.000

1,331,179.790

$0.00

$4,153,280.94

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

45009-3213-14 0100 0060 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,617,436.000 $3.12

0.000

1,578,949.830

$0.00

$4,926,323.47

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32006-3233-14 0100 9002 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.68

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

45009-3213-14 0100 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.68

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

32006-3233-14 0100 0060 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,285.000 $15.30

0.000

0.000

$0.00

$0.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

45009-3213-14 0100 0070 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,958.000 $15.30

0.000

0.000

$0.00

$0.00

203-01.11 PRESPLITTING OF ROCK
EXCAVATION

32006-3233-14 0100 9538 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.21

0.000

10,000.000

$0.00

$122,100.00

203-01.29 ROCK EXCAVATION

45009-3213-14 0100 9539 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.21

0.000

121,420.000

$0.00

$1,482,538.20

203-01.29 ROCK EXCAVATION

32006-3233-14 0100 0070 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,561,183.000 $2.03

0.000

1,506,730.000

$0.00

$3,058,661.90

203-03 BORROW EXCAVATION
(UNCLASSIFIED)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

565046.70 57,922.6157,922.61 0.000.0032006-3233-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60,605.000 $2.35

0.000

57,922.610

$0.00

$136,118.13

203-04 PLACING AND SPREADING
TOPSOIL

45009-3213-14 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,437.000 $2.35

0.000

42,975.820

$0.00

$100,993.18

203-04 PLACING AND SPREADING
TOPSOIL

32006-3233-14 0100 9003 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.68

0.000

11,960.590

$0.00

$55,975.56

203-05 UNDERCUTTING

45009-3213-14 0100 9001 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.68

0.000

11,408.370

$0.00

$53,391.17

203-05 UNDERCUTTING

32006-3233-14 0100 0090 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,198.000 $4.84

40.000

9,732.000

$193.60

$47,102.88

203-06 WATER

45009-3213-14 0100 0090 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,384.000 $4.84

0.000

2,260.000

$0.00

$10,938.40

203-06 WATER
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

570531.57 40,762.5440,762.54 0.000.0032006-3233-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $37.89

0.000

40,762.540

$0.00

$1,544,492.64

203-10.16 GRADED SOLID ROCK (IN-PLACE)

45009-3213-14 0100 0100 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $37.89

0.000

9,980.350

$0.00

$378,155.46

203-10.16 GRADED SOLID ROCK (IN-PLACE)

45009-3213-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,090.000 $17.00

0.000

987.970

$0.00

$16,795.49

204-01 CULVERT EXCAVATION
(UNCLASSIFIED)

32006-3233-14 0500 2170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,282.000 $16.00

0.000

992.580

$0.00

$15,881.28

204-02.01 DRY EXCAVATION (BRIDGES)

32006-3233-14 0500 9028 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $24.00

0.000

0.000

$0.00

$0.00

204-02.02 EXTRA DEPTH DRY EXCAVATION
(a)

32006-3233-14 0500 9029 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $28.80

0.000

0.000

$0.00

$0.00

204-02.03 EXTRA DEPTH DRY EXCAVATION
(b)

32006-3233-14 0500 2180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $212.54

0.000

62.100

$0.00

$13,198.73

204-04.01 ROCK EXCAVATION (BRIDGES)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32006-3233-14 0500 9030 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $318.81

0.000

0.000

$0.00

$0.00

204-04.02 EXTRA DEPTH ROCK
EXCAVATION (a)

32006-3233-14 0500 9031 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $382.57

0.000

0.000

$0.00

$0.00

204-04.03 EXTRA DEPTH ROCK
EXCAVATION (b)

32006-3233-14 0500 2190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $37.17

0.000

0.000

$0.00

$0.00

204-05 ROCK DRILLING (BRIDGES)

45009-3213-14 0100 0120 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

181.000 $46.35

0.000

183.970

$0.00

$8,527.01

204-08 FOUNDATION FILL MATERIAL

32006-3233-14 0100 9550 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $185.00

0.000

0.000

$0.00

$0.00

204-08.01 BACKFILL MATERIAL (FLOWABLE
FILL)/Flowable Fill for sinkhole use

32006-3233-14 0100 0110 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $15.19

0.000

0.000

$0.00

$0.00

209-01.31 TEMPORARY MULCH FILTER
BERM

45009-3213-14 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $15.19

0.000

0.000

$0.00

$0.00

209-01.31 TEMPORARY MULCH FILTER
BERM
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1970.00 910.00910.00 0.000.0032006-3233-14 0100 0120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,500.000 $9.50

0.000

910.000

$0.00

$8,645.00

209-02.05 12" TEMPORARY SLOPE DRAIN

45009-3213-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,600.000 $9.50

0.000

120.000

$0.00

$1,140.00

209-02.05 12" TEMPORARY SLOPE DRAIN

32006-3233-14 0100 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,400.000 $15.03

200.000

1,749.000

$3,006.00

$26,287.47

209-02.07 18" TEMPORARY SLOPE DRAIN

45009-3213-14 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,420.000 $15.03

0.000

380.000

$0.00

$5,711.40

209-02.07 18" TEMPORARY SLOPE DRAIN

32006-3233-14 0100 0140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,600.000 $1.51

0.000

0.000

$0.00

$0.00

209-04 BRUSH BARRIERS

45009-3213-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,600.000 $1.51

0.000

0.000

$0.00

$0.00

209-04 BRUSH BARRIERS

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59758.20 7,150.647,150.64 439.350.0032006-3233-14 0100 0150 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,100.000 $4.46

439.350

7,150.640

$1,959.50

$31,891.85

209-05 SEDIMENT REMOVAL

45009-3213-14 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,800.000 $4.46

57.220

3,663.160

$255.20

$16,337.69

209-05 SEDIMENT REMOVAL

32006-3233-14 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,000.000 $3.49

450.000

25,974.000

$1,570.50

$90,649.26

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

45009-3213-14 0100 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,100.000 $3.49

0.000

18,543.000

$0.00

$64,715.07

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

32006-3233-14 0100 0170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,220.000 $1.37

0.000

1,743.000

$0.00

$2,387.91

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

45009-3213-14 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,000.000 $1.37

0.000

508.000

$0.00

$695.96

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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Line

Item # Item Code Units
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2441.00 236.00236.00 0.000.0032006-3233-14 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

860.000 $158.02

0.000

236.000

$0.00

$37,292.72

209-08.07 ROCK CHECK DAM PER

45009-3213-14 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $158.02

5.000

138.000

$790.10

$21,806.76

209-08.07 ROCK CHECK DAM PER

32006-3233-14 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $247.59

0.000

27.000

$0.00

$6,684.93

209-08.08 ENHANCED ROCK CHECK DAM

45009-3213-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $247.59

0.000

2.000

$0.00

$495.18

209-08.08 ENHANCED ROCK CHECK DAM

32006-3233-14 0100 0200 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,000.000 $2.62

0.000

0.000

$0.00

$0.00

209-09.01 SANDBAGS

45009-3213-14 0100 0220 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $2.62

0.000

415.000

$0.00

$1,087.30

209-09.01 SANDBAGS
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32006-3233-14 0100 0210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $803.28

0.000

0.000

$0.00

$0.00

209-09.04 SEDIMENT FILTER BAG(15' X 10')

45009-3213-14 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $803.28

0.000

1.000

$0.00

$803.28

209-09.04 SEDIMENT FILTER BAG(15' X 10')

32006-3233-14 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,114.000 $69.65

0.000

21.000

$0.00

$1,462.65

209-09.21 POLYACHLAMIDE GEL LOGS

45009-3213-14 0100 0240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,114.000 $69.65

0.000

0.000

$0.00

$0.00

209-09.21 POLYACHLAMIDE GEL LOGS

32006-3233-14 0100 0230 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,300.000 $6.23

0.000

6,435.000

$0.00

$40,090.05

209-09.22 POLYACHLAMIDE POWDER

45009-3213-14 0100 0250 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,300.000 $6.23

0.000

500.000

$0.00

$3,115.00

209-09.22 POLYACHLAMIDE POWDER
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32006-3233-14 0100 0240 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $54.40

0.000

0.000

$0.00

$0.00

209-09.23 POLYACHLAMIDE LIQUID

45009-3213-14 0100 0260 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,030.000 $54.40

0.000

0.000

$0.00

$0.00

209-09.23 POLYACHLAMIDE LIQUID

32006-3233-14 0100 0250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $302.07

0.000

0.000

$0.00

$0.00

209-09.42 CURB INLET PROTECTION (TYPE
3)

45009-3213-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $302.07

0.000

0.000

$0.00

$0.00

209-09.42 CURB INLET PROTECTION (TYPE
3)

32006-3233-14 0100 0260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $6.69

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP

45009-3213-14 0100 0280 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,400.000 $6.69

0.000

0.000

$0.00

$0.00

209-10.20 TEMPORARY SEDIMENT TRAP
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32006-3233-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $845.61

0.000

0.000

$0.00

$0.00

209-40.32 CATCH BASIN PROTECTION
(TYPE C)

45009-3213-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $845.61

0.000

0.000

$0.00

$0.00

209-40.32 CATCH BASIN PROTECTION
(TYPE C)

32006-3233-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $224.63

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

45009-3213-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $224.63

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

32006-3233-14 0100 0290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $435.10

0.000

37.000

$0.00

$16,098.70

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

45009-3213-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $435.10

0.000

9.000

$0.00

$3,915.90

209-40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)
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2.00 10.0010.00 0.000.0032006-3233-14 0100 0300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $673.79

0.000

10.000

$0.00

$6,737.90

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

45009-3213-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $673.79

0.000

2.000

$0.00

$1,347.58

209-40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

32006-3233-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $684.33

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

45009-3213-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $684.33

0.000

0.000

$0.00

$0.00

209-40.43 CATCH BASIN FILTER
ASSEMBLY(TYPE 3)

32006-3233-14 0100 0320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $9.61

0.000

0.000

$0.00

$0.00

209-65.03 TEMPORARY DIVERSION
CHANNEL

45009-3213-14 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,650.000 $9.61

0.000

846.000

$0.00

$8,130.06

209-65.03 TEMPORARY DIVERSION
CHANNEL

32006-3233-14 0100 0330 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

91,716.000 $16.30

5,545.000

54,959.850

$90,383.50

$895,845.56

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

45009-3213-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

91,285.000 $16.30

848.270

61,071.790

$13,826.80

$995,470.18

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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357.16 314.30314.30 90.690.0032006-3233-14 0100 0340 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,000.000 $22.63

90.690

314.300

$2,052.31

$7,112.61

303-01.01 GRANULAR BACKFILL
(ROADWAY)

45009-3213-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,220.000 $22.63

0.000

4,548.290

$0.00

$102,927.80

303-01.01 GRANULAR BACKFILL
(ROADWAY)

32006-3233-14 0500 2200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $38.56

0.000

1,203.970

$0.00

$46,425.08

303-01.02 GRANULAR BACKFILL (BRIDGES)

32006-3233-14 0100 0350 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,010.000 $24.30

0.000

16,474.400

$0.00

$400,327.92

303-10.01 MINERAL AGGREGATE (SIZE 57)

45009-3213-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,010.000 $24.30

0.000

873.300

$0.00

$21,221.19

303-10.01 MINERAL AGGREGATE (SIZE 57)

32006-3233-14 0100 0360 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,410.000 $77.56

0.000

1,035.940

$0.00

$80,347.51

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A
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2506.32 1,083.341,083.34 0.000.0032006-3233-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,606.000 $81.89

0.000

1,083.340

$0.00

$88,714.71

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

45009-3213-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,467.000 $81.89

0.000

392.980

$0.00

$32,181.13

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

32006-3233-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,648.000 $76.74

0.000

930.620

$0.00

$71,415.78

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

45009-3213-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,964.000 $76.74

380.270

380.270

$29,181.92

$29,181.92

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

32006-3233-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $751.90

0.000

29.789

$0.00

$22,398.35

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

45009-3213-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

194.000 $751.90

23.121

23.121

$17,384.68

$17,384.68

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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0.00 821.32821.32 0.000.0032006-3233-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,959.000 $58.71

0.000

821.321

$0.00

$48,219.76

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

45009-3213-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,787.000 $58.71

637.524

637.524

$37,429.03

$37,429.03

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

32006-3233-14 0100 0410 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,431.000 $83.95

0.000

600.040

$0.00

$50,373.36

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

45009-3213-14 0100 0420 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,007.000 $83.95

283.500

283.500

$23,799.83

$23,799.83

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

32006-3233-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90110100

6,834.916,834.910

0.000.000

45009-3213-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90040100

883.16883.160

-912.05-912.050
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0.00 0.000.00 0.000.0032006-3233-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90120100

2,158.502,158.500

0.000.000

45009-3213-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90050100

816.00816.000

816.00816.000

32006-3233-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

45009-3213-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

32006-3233-14 0100 0420 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,742.000 $15.97

0.000

0.000

$0.00

$0.00

313-03 TREATED PERMEABLE BASE
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32006-3233-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $58.10

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

45009-3213-14 0100 0430 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $58.10

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

32006-3233-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

406.000 $40.17

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

45009-3213-14 0100 0440 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

625.000 $40.17

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

32006-3233-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $566.50

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

45009-3213-14 0100 0450 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $566.50

1.400

1.400

$793.10

$793.10

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Page 22RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32006-3233-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

45009-3213-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

32006-3233-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

45009-3213-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

32006-3233-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

235.000 $89.20

0.000

67.470

$0.00

$6,018.32

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

45009-3213-14 0100 0460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

564.000 $89.20

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER
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32006-3233-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,091.000 $104.03

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

45009-3213-14 0100 0470 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,840.000 $104.03

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

32006-3233-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,516.000 $105.78

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

45009-3213-14 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,017.000 $105.78

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

32006-3233-14 0100 9020 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90200100

-112.54-112.540

0.000.000

45009-3213-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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32006-3233-14 0100 9021 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

45009-3213-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

32006-3233-14 0100 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90220100

54.0054.000

0.000.000

45009-3213-14 0100 9018 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

32006-3233-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

45009-3213-14 0100 9019 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT
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32006-3233-14 0100 0490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $468.65

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

45009-3213-14 0100 0490 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $468.65

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

32006-3233-14 0100 0500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $46.61

0.000

0.000

$0.00

$0.00

415-01.03 COLD PLANING BITUMINOUS
PAVEMENT

45009-3213-14 0100 0500 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $46.61

0.000

0.000

$0.00

$0.00

415-01.03 COLD PLANING BITUMINOUS
PAVEMENT

32006-3233-14 0100 0510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,470.000 $47.85

0.000

0.000

$0.00

$0.00

501-01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 10"

45009-3213-14 0100 0510 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

644.000 $473.80

0.000

664.510

$0.00

$314,844.84

604-01.01 CLASS A CONCRETE (ROADWAY)

45009-3213-14 0100 0520 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

133,234.000 $0.77

0.000

130,863.800

$0.00

$100,765.13

604-01.02 STEEL BAR REINFORCEMENT
(ROADWAY)
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341.19 19.0719.07 0.000.0032006-3233-14 0500 9009 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $177.16

0.000

19.070

$0.00

$3,378.44

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

32006-3233-14 0500 2210 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

478,694.000 $0.92

0.000

379,220.000

$0.00

$348,882.40

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100500

-150,471.15262,497.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100500

150,471.150.000

0.000.000

32006-3233-14 0500 2220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,182.000 $442.90

0.000

1,058.190

$0.00

$468,672.35

604-03.01 CLASS A CONCRETE (BRIDGES)

32006-3233-14 0500 2230 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227,522.000 $0.82

0.000

223,319.800

$0.00

$183,122.24

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22300500

-1,269.232,813.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22300500

1,269.230.000

0.000.000
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0.00 566.66566.66 566.660.0032006-3233-14 0500 2240 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

705.000 $226.25

566.660

566.660

$128,206.83

$128,206.83

604-03.04 PAVEMENT @ BRIDGE ENDS

32006-3233-14 0500 2250 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,596.000 $485.00

0.000

929.000

$0.00

$450,565.00

604-03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22500500

-38,055.490.576

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22500500

66,070.850.000

0.000.000

32006-3233-14 0500 2260 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,809.000 $4.22

0.000

0.000

$0.00

$0.00

604-04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

32006-3233-14 0500 9540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,705.00

0.000

0.000

$0.00

$0.00

604-04.41 THREE STAR STATE
EMBLEM/Three Star State Emblem

32006-3233-14 0500 2270 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,295.000 $1.80

0.000

0.000

$0.00

$0.00

604-05.31 BRIDGE DECK GROOVING
(MECHANICAL)

32006-3233-14 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-982.120

$0.00

$-982.12

604-22.50 DEFECTIVE CONCRETE
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26059.50 10,870.5810,870.58 0.000.0032006-3233-14 0500 2280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,283.000 $31.97

0.000

10,870.580

$0.00

$347,532.44

606-02.03 STEEL PILES (10 INCH)

32006-3233-14 0500 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $105.67

0.000

216.000

$0.00

$22,824.72

606-02.06 PILE TIPS (STEEL PILES, 10 INCH)

32006-3233-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,502.000 $42.06

0.000

4,168.000

$0.00

$175,306.08

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

45009-3213-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,519.000 $42.06

128.000

1,045.000

$5,383.68

$43,952.70

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)

32006-3233-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

666.000 $43.35

0.000

932.000

$0.00

$40,402.20

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300100

-3,641.40-84.000

0.000.000

45009-3213-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

174.000 $43.35

0.000

176.000

$0.00

$7,629.60

607-03.03 18" CONCRETE PIPE CULVERT
(CLASS IV)
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96.00 168.00168.00 0.000.0032006-3233-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $49.83

0.000

168.000

$0.00

$8,371.44

607-03.04 18" CONCRETE PIPE CULVERT
(CLASS V)

45009-3213-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

168.000 $49.83

0.000

168.000

$0.00

$8,371.44

607-03.04 18" CONCRETE PIPE CULVERT
(CLASS V)

32006-3233-14 0100 0550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

376.000 $55.15

0.000

1,077.000

$0.00

$59,396.55

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

45009-3213-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

863.000 $55.15

0.000

424.000

$0.00

$23,383.60

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

32006-3233-14 0100 0560 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

326.000 $57.75

0.000

330.000

$0.00

$19,057.50

607-05.03 24" CONCRETE PIPE CULVERT
(CLASS IV)

45009-3213-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $57.75

0.000

240.000

$0.00

$13,860.00

607-05.03 24" CONCRETE PIPE CULVERT
(CLASS IV)
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230.00 374.00374.00 0.000.0032006-3233-14 0100 0570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $61.39

0.000

374.000

$0.00

$22,959.86

607-05.04 24" CONCRETE PIPE CULVERT
(CLASS V)

45009-3213-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

434.000 $61.39

0.000

438.000

$0.00

$26,888.82

607-05.04 24" CONCRETE PIPE CULVERT
(CLASS V)

32006-3233-14 0100 0580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

274.000 $72.73

0.000

554.000

$0.00

$40,292.42

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

45009-3213-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $72.73

215.000

311.000

$15,636.95

$22,619.03

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

32006-3233-14 0100 0590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

592.000 $85.26

0.000

542.000

$0.00

$46,210.92

607-06.03 30" CONCRETE PIPE CULVERT
(CLASS IV)

32006-3233-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

472.000 $81.72

0.000

472.000

$0.00

$38,571.84

607-06.04 30" CONCRETE PIPE CULVERT
(CLASS V)

32006-3233-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $87.10

0.000

405.000

$0.00

$35,275.50

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

45009-3213-14 0100 0600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,401.000 $87.10

0.000

826.000

$0.00

$71,944.60

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)
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56.00 168.00168.00 0.000.0032006-3233-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $92.26

0.000

168.000

$0.00

$15,499.68

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

45009-3213-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

340.000 $92.26

0.000

344.000

$0.00

$31,737.44

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

32006-3233-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $100.82

0.000

120.000

$0.00

$12,098.40

607-07.04 36" CONCRETE PIPE CULVERT
(CLASS V)

32006-3233-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $113.37

0.000

816.000

$0.00

$92,509.92

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

45009-3213-14 0100 0620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $113.37

0.000

56.000

$0.00

$6,348.72

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

32006-3233-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

413.000 $114.07

0.000

416.000

$0.00

$47,453.12

607-08.03 42" CONCRETE PIPE CULVERT
(CLASS IV)

32006-3233-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

502.000 $123.07

0.000

496.000

$0.00

$61,042.72

607-08.04 42" CONCRETE PIPE CULVERT
(CLASS V)
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112.00 144.00144.00 0.000.0032006-3233-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

112.000 $160.23

0.000

144.000

$0.00

$23,073.12

607-09.03 48" CONCRETE PIPE CULVERT
(CLASS IV)

45009-3213-14 0100 0630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $160.23

0.000

208.000

$0.00

$33,327.84

607-09.03 48" CONCRETE PIPE CULVERT
(CLASS IV)

32006-3233-14 0100 0680 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

508.000 $157.05

0.000

512.000

$0.00

$80,409.60

607-09.04 48" CONCRETE PIPE CULVERT
(CLASS V)

45009-3213-14 0100 0640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $157.05

0.000

408.000

$0.00

$64,076.40

607-09.04 48" CONCRETE PIPE CULVERT
(CLASS V)

32006-3233-14 0100 0690 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

286.000 $162.72

0.000

0.000

$0.00

$0.00

607-10.02 54" CONCRETE PIPE CULVERT
(CLASS III)

45009-3213-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $162.72

0.000

40.000

$0.00

$6,508.80

607-10.02 54" CONCRETE PIPE CULVERT
(CLASS III)

32006-3233-14 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $173.87

0.000

160.000

$0.00

$27,819.20

607-10.03 54" CONCRETE PIPE CULVERT
(CLASS IV)
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360.00 456.00456.00 0.000.0032006-3233-14 0100 0710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

358.000 $189.10

0.000

456.000

$0.00

$86,229.60

607-10.04 54" CONCRETE PIPE CULVERT
(CLASS V)

32006-3233-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

330.000 $28.92

0.000

280.000

$0.00

$8,097.60

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

45009-3213-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

396.000 $28.92

0.000

170.000

$0.00

$4,916.40

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

32006-3233-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $124.88

0.000

0.000

$0.00

$0.00

607-39.08 54" PIPE CULVERT (SIDE DRAIN)

45009-3213-14 0100 0670 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $124.88

0.000

0.000

$0.00

$0.00

607-39.08 54" PIPE CULVERT (SIDE DRAIN)

32006-3233-14 0100 0740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

444.000 $35.06

0.000

0.000

$0.00

$0.00

610-07.03 18" PIPE DRAIN (BRIDGE DRAIN)
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0.00 1.001.00 0.000.0032006-3233-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,747.39

0.000

1.000

$0.00

$2,747.39

611-02.11 JUNCTION BOX, TYPE 2

45009-3213-14 0100 0680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,747.39

0.000

2.000

$0.00

$5,494.78

611-02.11 JUNCTION BOX, TYPE 2

32006-3233-14 0100 0760 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

193.000 $732.90

0.000

159.550

$0.00

$116,934.20

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

45009-3213-14 0100 0690 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

129.000 $732.90

0.000

62.430

$0.00

$45,754.95

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

32006-3233-14 0100 0770 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,874.000 $1.56

0.000

2,937.000

$0.00

$4,581.72

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

45009-3213-14 0100 0700 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,134.000 $1.56

0.000

1,674.000

$0.00

$2,611.44

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 148.00148.00 0.000.0032006-3233-14 0100 0780 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $5.63

0.000

148.000

$0.00

$833.24

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

45009-3213-14 0100 0710 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

668.000 $5.63

0.000

0.000

$0.00

$0.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

45009-3213-14 0100 0720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $832.34

0.000

0.000

$0.00

$0.00

611-09.03 CAPPING EXISTING CATCHBASIN

32006-3233-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $2,489.87

0.000

21.000

$0.00

$52,287.27

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

45009-3213-14 0100 0730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,489.87

0.000

1.000

$0.00

$2,489.87

611-12.01 CATCH BASINS, TYPE 12, 0' - 4'
DEPTH

32006-3233-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3,453.69

0.000

11.000

$0.00

$37,990.59

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH

45009-3213-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,453.69

0.000

5.000

$0.00

$17,268.45

611-12.02 CATCH BASINS, TYPE 12, > 4' - 8'
DEPTH
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2.00 2.002.00 0.000.0032006-3233-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,957.97

0.000

2.000

$0.00

$9,915.94

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT08100100

0.000.000

9,915.942.000

45009-3213-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,957.97

0.000

2.000

$0.00

$9,915.94

611-12.03 CATCH BASINS, TYPE 12, > 8' - 12
DEPTH

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07500100

-4,957.97-1.000

0.000.000

32006-3233-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $4,724.52

0.000

2.000

$0.00

$9,449.04

611-12.04 CATCH BASINS, TYPE 12, > 12' -
16' DEPTH

32006-3233-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $2,541.68

0.000

0.000

$0.00

$0.00

611-25.01 CATCH BASINS, TYPE 25, 0' - 4'
DEPTH

32006-3233-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,515.61

0.000

0.000

$0.00

$0.00

611-25.03 CATCH BASINS, TYPE 25, > 8' - 12
DEPTH
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11.00 7.007.00 0.000.0032006-3233-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,340.94

0.000

7.000

$0.00

$16,386.58

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

45009-3213-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,340.94

1.000

8.000

$2,340.94

$18,727.52

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

32006-3233-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,903.74

0.000

2.000

$0.00

$5,807.48

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

45009-3213-14 0100 0770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,903.74

1.000

2.000

$2,903.74

$5,807.48

611-38.02 CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

32006-3233-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,452.69

0.000

1.000

$0.00

$4,452.69

611-38.03 CATCH BASINS, TYPE 38, > 8' - 12
DEPTH

32006-3233-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,418.65

0.000

1.000

$0.00

$2,418.65

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH

45009-3213-14 0100 0780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,418.65

0.000

2.000

$0.00

$4,837.30

611-39.01 CATCH BASINS, TYPE 39, 0' - 4'
DEPTH
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0.00 1.001.00 0.000.0032006-3233-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,981.45

0.000

1.000

$0.00

$2,981.45

611-39.02 CATCH BASINS, TYPE 39, > 4' - 8'
DEPTH

45009-3213-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $10,600.99

0.000

1.000

$0.00

$10,600.99

611-39.05 CATCH BASINS, TYPE 39, > 16' -
20' DEPTH

45009-3213-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,061.92

0.000

1.000

$0.00

$3,061.92

611-42.01 CATCH BASINS, TYPE 42, 0' - 4'
DEPTH

45009-3213-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,558.40

0.000

0.000

$0.00

$0.00

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

32006-3233-14 0500 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,658.000 $136.09

0.000

1,658.340

$0.00

$225,683.49

615-01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT23000500

-281,372.610.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23000500

281,372.610.000

0.000.000
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2648.40 2,648.402,648.40 0.000.0032006-3233-14 0500 2310 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,648.000 $199.97

0.000

2,648.400

$0.00

$529,600.55

615-01.12 PRESTRESSED CONCRETE BULB
TEE BEAM (6" WEB)(BT-72)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23100500

-388,092.352,648.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23100500

388,092.350.000

0.000.000

32006-3233-14 0500 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,026.000 $122.52

0.000

0.000

$0.00

$0.00

620-05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

32006-3233-14 0100 0900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $28.71

0.000

260.000

$0.00

$7,464.60

621-03.02 18" TEMPORARY DRAINAGE PIPE

45009-3213-14 0100 0820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $28.71

0.000

320.000

$0.00

$9,187.20

621-03.02 18" TEMPORARY DRAINAGE PIPE

32006-3233-14 0100 0910 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25,740.000 $4.02

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")

45009-3213-14 0100 0830 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,250.000 $4.02

0.000

0.000

$0.00

$0.00

701-01.01 CONCRETE SIDEWALK (4 ")
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32006-3233-14 0100 0920 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

625.000 $6.81

0.000

0.000

$0.00

$0.00

701-02 CONCRETE DRIVEWAY

32006-3233-14 0100 0930 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $226.92

0.000

0.000

$0.00

$0.00

702-01 CONCRETE CURB

32006-3233-14 0100 0940 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

734.000 $194.59

0.000

0.000

$0.00

$0.00

702-03 CONCRETE COMBINED CURB &
GUTTER

45009-3213-14 0100 0840 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $194.59

64.270

64.270

$12,506.30

$12,506.30

702-03 CONCRETE COMBINED CURB &
GUTTER

32006-3233-14 0100 0950 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

110.000 $322.87

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

45009-3213-14 0100 0850 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $322.87

0.000

0.000

$0.00

$0.00

703-01 CEMENT CONCRETE DITCH
PAVING

32006-3233-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

216.000 $56.65

0.000

0.000

$0.00

$0.00

705-01.01 GUARDRAIL AT BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09600100

5,523.120.000

0.000.000
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0.00 0.000.00 0.000.0032006-3233-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $24.21

0.000

0.000

$0.00

$0.00

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09700100

824.250.000

0.000.000

45009-3213-14 0100 0860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $24.21

0.000

50.000

$0.00

$1,210.50

705-01.50 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08600100

208.810.000

0.000.000

32006-3233-14 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $23.18

0.000

125.000

$0.00

$2,897.50

705-01.51 SHOP CURVED GUARDRAIL AT
BRIDGE ENDS (LONG POST)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09800100

2,808.360.000

0.000.000
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462.50 462.50462.50 0.000.0032006-3233-14 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,462.000 $15.71

0.000

462.500

$0.00

$7,265.88

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09900100

77,986.450.000

0.000.000

45009-3213-14 0100 0870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,213.000 $15.71

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08700100

44,050.170.000

0.000.000

32006-3233-14 0100 9024 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.57

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

45009-3213-14 0100 9025 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23.57

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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4.00 4.004.00 0.000.0032006-3233-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $489.25

0.000

4.000

$0.00

$1,957.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10000100

2,429.020.000

0.000.000

45009-3213-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $489.25

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08800100

1,104.100.000

0.000.000

32006-3233-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,493.50

0.000

4.000

$0.00

$5,974.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10100100

5,394.560.000

0.000.000

45009-3213-14 0100 0890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,493.50

0.000

0.000

$0.00

$0.00

705-04.04 GUARDRAIL TERMINAL (TYPE 21)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT08900100

8,766.160.000

0.000.000
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3.00 3.003.00 0.000.0032006-3233-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $463.50

0.000

3.000

$0.00

$1,390.50

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10200100

1,459.080.000

0.000.000

45009-3213-14 0100 0900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $463.50

0.000

0.000

$0.00

$0.00

705-04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09000100

208.440.000

0.000.000

32006-3233-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $1,931.25

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10300100

19,187.740.000

0.000.000

45009-3213-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,931.25

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09100100

4,360.850.000

0.000.000
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0.00 2.002.00 0.000.0032006-3233-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,652.25

0.000

2.000

$0.00

$5,304.50

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

45009-3213-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,652.25

0.000

0.000

$0.00

$0.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT09200100

2,396.220.000

0.000.000

32006-3233-14 0100 1050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,850.000 $3.71

0.000

8,488.070

$0.00

$31,490.74

707-03.01 STOCK FENCE

45009-3213-14 0100 0930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,150.000 $3.71

0.000

4,248.420

$0.00

$15,761.64

707-03.01 STOCK FENCE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09300100

0.000.000

0.000.000

32006-3233-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

142.000 $103.00

0.000

41.000

$0.00

$4,223.00

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)

45009-3213-14 0100 0940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

172.000 $103.00

0.000

23.000

$0.00

$2,369.00

707-03.02 END, BRACED LINE, CORNER
POST ASSEMBLY(STOCK FENCE)
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45009-3213-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $2.06

0.000

0.000

$0.00

$0.00

707-04 WATER CROSSING

45009-3213-14 0100 0960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,600.000 $1.41

0.000

1,480.000

$0.00

$2,086.80

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

32006-3233-14 0100 1070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

147.000 $118.45

0.000

55.000

$0.00

$6,514.75

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

45009-3213-14 0100 0970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

162.000 $118.45

0.000

24.000

$0.00

$2,842.80

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

32006-3233-14 0100 1080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $112.63

0.000

0.000

$0.00

$0.00

709-01.01 RUBBLE STONE RIP-RAP

32006-3233-14 0100 1090 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $28.74

21.810

1,688.810

$626.82

$48,536.40

709-05.05 MACHINED RIP-RAP (CLASS A-3)

45009-3213-14 0100 0980 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

950.000 $28.74

0.000

235.740

$0.00

$6,775.17

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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48797.54 3,851.473,851.47 187.010.0032006-3233-14 0100 1100 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,884.000 $27.03

187.010

3,851.470

$5,054.88

$104,105.23

709-05.06 MACHINED RIP-RAP (CLASS A-1)

45009-3213-14 0100 0990 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,079.000 $27.03

0.000

2,667.350

$0.00

$72,098.47

709-05.06 MACHINED RIP-RAP (CLASS A-1)

32006-3233-14 0100 1110 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,225.000 $31.01

0.000

1,521.970

$0.00

$47,196.29

709-05.08 MACHINED RIP-RAP (CLASS B)

45009-3213-14 0100 1000 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,075.000 $31.01

0.000

141.040

$0.00

$4,373.65

709-05.08 MACHINED RIP-RAP (CLASS B)

32006-3233-14 0100 1120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $34.44

0.000

35,745.050

$0.00

$1,231,059.52

709-05.09 MACHINED RIP-RAP (CLASS C)

45009-3213-14 0100 1010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $34.44

0.000

149.870

$0.00

$5,161.52

709-05.09 MACHINED RIP-RAP (CLASS C)

32006-3233-14 0100 9535 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $532.53

0.000

0.000

$0.00

$0.00

709-10.01 GABIONS (DESCRIPTION)/Addition
of 705-10.01, additional work-
Gabions 3'x1.5'x3'
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0.00 1,276.001,276.00 0.000.0032006-3233-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,380.000 $3.76

0.000

1,276.000

$0.00

$4,797.76

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

45009-3213-14 0100 1020 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

31,035.000 $3.76

4,583.000

4,583.000

$17,232.08

$17,232.08

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

32006-3233-14 0100 9536 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.31

0.000

0.000

$0.00

$0.00

710-05 LATERAL UNDERDRAIN

45009-3213-14 0100 9537 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.31

552.000

552.000

$1,275.12

$1,275.12

710-05 LATERAL UNDERDRAIN

32006-3233-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $309.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

45009-3213-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $309.00

0.000

0.000

$0.00

$0.00

710-06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)
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32006-3233-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $309.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

45009-3213-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $309.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

32006-3233-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $309.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

45009-3213-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $309.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

32006-3233-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $309.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

45009-3213-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $309.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

32006-3233-14 0500 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

528.000 $12.70

0.000

236.000

$0.00

$2,997.20

710-09.01 6" PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM
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0.00 106.00106.00 0.000.0032006-3233-14 0500 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

70.000 $12.70

0.000

106.000

$0.00

$1,346.20

710-09.02 6" PIPE UNDERDRAIN

32006-3233-14 0100 1180 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,667.26

0.000

1.000

$0.00

$35,667.26

712-01 TRAFFIC CONTROL

45009-3213-14 0100 1070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $35,667.26

0.000

1.000

$0.00

$35,667.26

712-01 TRAFFIC CONTROL

32006-3233-14 0100 1190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $22.74

0.000

960.000

$0.00

$21,830.40

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

45009-3213-14 0100 1080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $22.74

0.000

0.000

$0.00

$0.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

32006-3233-14 0100 1200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $38.11

0.000

564.000

$0.00

$21,494.04

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

45009-3213-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $38.11

26.000

56.000

$990.86

$2,134.16

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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32006-3233-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

96.000 $39.14

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

45009-3213-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $39.14

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

32006-3233-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $39.14

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

45009-3213-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $39.14

0.000

0.000

$0.00

$0.00

712-05.03 WARNING LIGHTS (TYPE C)

32006-3233-14 0100 1230 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,223.000 $7.31

0.000

1,557.420

$0.00

$11,384.74

712-06 SIGNS (CONSTRUCTION)

45009-3213-14 0100 1120 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,468.000 $7.31

0.000

784.000

$0.00

$5,731.04

712-06 SIGNS (CONSTRUCTION)
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408.00 204.00204.00 24.000.0032006-3233-14 0100 1240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

450.000 $13.91

24.000

204.000

$333.84

$2,837.64

712-07.03 TEMPORARY BARRICADES (TYPE
III)

45009-3213-14 0100 1130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $13.91

24.000

72.000

$333.84

$1,001.52

712-07.03 TEMPORARY BARRICADES (TYPE
III)

32006-3233-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,236.00

0.000

1.000

$0.00

$1,236.00

712-08.03 ARROW BOARD (TYPE C)

45009-3213-14 0100 1140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,236.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

32006-3233-14 0100 1260 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $592.25

0.000

0.000

$0.00

$0.00

713-01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

32006-3233-14 0100 1270 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

908.000 $3.09

0.000

0.000

$0.00

$0.00

713-01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

32006-3233-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

86.000 $36.31

0.000

0.000

$0.00

$0.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)
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32006-3233-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $36.31

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

45009-3213-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $36.31

0.000

0.000

$0.00

$0.00

713-02.15 FLEXIBLE DELINEATOR (YELLOW

32006-3233-14 0100 1300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,406.000 $3.40

0.000

0.000

$0.00

$0.00

713-06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

32006-3233-14 0100 1310 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

616.000 $3.30

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

45009-3213-14 0100 1160 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

428.000 $3.30

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

32006-3233-14 0100 1320 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,118.000 $4.43

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

45009-3213-14 0100 1170 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,862.000 $4.43

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST
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32006-3233-14 0100 1330 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

899.000 $12.36

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

45009-3213-14 0100 1180 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

626.000 $12.36

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

32006-3233-14 0100 1340 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

415.000 $12.88

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

45009-3213-14 0100 1190 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

288.000 $12.88

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

32006-3233-14 0100 1350 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

545.000 $24.46

0.000

0.000

$0.00

$0.00

713-14 EXTRUDED ALUMINUM PANEL
SIGNS

32006-3233-14 0100 1360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $412.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

45009-3213-14 0100 1200 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $412.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS
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32006-3233-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $299.73

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

32006-3233-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,652.00

0.000

2.000

$0.00

$17,304.00

713-16.03 CHANGEABLE MESSAGE SIGN

45009-3213-14 0100 1210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $8,652.00

0.000

0.000

$0.00

$0.00

713-16.03 CHANGEABLE MESSAGE SIGN

32006-3233-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $206.00

0.000

0.000

$0.00

$0.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

45009-3213-14 0100 1220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $206.00

0.000

0.000

$0.00

$0.00

713-16.07 END OF ROADWAY SIGN AND
SUPPORT

32006-3233-14 0500 2350 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,298.32

0.000

0.000

$0.00

$0.00

714-01.01 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 1)

32006-3233-14 0500 2360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,684.44

0.000

0.000

$0.00

$0.00

714-01.02 STRUCTURAL LIGHTING (BRIDGE
NO.)/(BRIDGE NO. 2)
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0.00 150.00150.00 150.000.0032006-3233-14 0100 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $17.51

150.000

150.000

$2,626.50

$2,626.50

714-03 JACKED OR BORED CONDUIT

32006-3233-14 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,095.000 $8.55

3,527.000

3,527.000

$30,155.85

$30,155.85

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

32006-3233-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $412.00

0.000

0.000

$0.00

$0.00

714-05.04 PULL BOXES (TYPE C)

32006-3233-14 0100 1430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,660.000 $0.77

0.000

0.000

$0.00

$0.00

714-06.04 CABLE (1/C # 8 AWG)

32006-3233-14 0100 1440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,905.000 $0.98

0.000

0.000

$0.00

$0.00

714-06.05 CABLE (1/C # 6 AWG)

32006-3233-14 0100 1450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,890.000 $1.96

0.000

0.000

$0.00

$0.00

714-06.07 CABLE (1/C # 2 AWG)

32006-3233-14 0100 1460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,120.000 $2.78

0.000

0.000

$0.00

$0.00

714-06.08 CABLE (DESCRIPTION)/(1/C # 1/0
AWG)

Page 57RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

32006-3233-14 0100 1470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $3.61

0.000

0.000

$0.00

$0.00

714-06.09 CABLE (DESCRIPTION)/(1/C # 2/0
AWG)

32006-3233-14 0100 1480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,890.000 $4.33

0.000

0.000

$0.00

$0.00

714-06.10 CABLE (DESCRIPTION)/(1/C # 3/0
AWG)

32006-3233-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $25,629.49

0.000

0.000

$0.00

$0.00

714-08.09 LIGHT STANDARDS
(DESCRIPTION)/(140 FT HIGH
MAST)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14900100

77,424.000.000

0.000.000

32006-3233-14 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $4,033.48

0.750

0.750

$3,025.11

$3,025.11

714-08.10 LIGHT STANDARDS
(DESCRIPTION)/(50 FT - 15 FT
ARM)

32006-3233-14 0100 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $16,150.40

0.000

0.000

$0.00

$0.00

714-08.46 FOUNDATION (ONLY) FOR HIGH
MAST LIGHT STANDARD

32006-3233-14 0100 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $363.59

0.000

0.000

$0.00

$0.00

714-09.04 LUMINAIRES (400 WATT)
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32006-3233-14 0100 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $1,003.22

0.000

0.000

$0.00

$0.00

714-09.06 LUMINAIRES (1000 WATT - HIGH
MAST)

32006-3233-14 0100 1540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,258.67

0.000

0.000

$0.00

$0.00

714-12.01 CONTROL CENTER (NO. 1)

32006-3233-14 0100 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,185.53

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

32006-3233-14 0100 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $10.30

0.000

69.000

$0.00

$710.70

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

45009-3213-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $10.30

0.000

259.000

$0.00

$2,667.70

716-01.06 TEMPORARY RAISED PAVEMENT
MARKER,WHITE

32006-3233-14 0100 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

64.000 $23.69

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

45009-3213-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $23.69

0.000

0.000

$0.00

$0.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)
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32006-3233-14 0100 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

275.000 $23.69

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

45009-3213-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

338.000 $23.69

0.000

0.000

$0.00

$0.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

32006-3233-14 0100 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

61.000 $23.69

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

45009-3213-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $23.69

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

45009-3213-14 0100 1270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $8.24

0.000

0.000

$0.00

$0.00

716-02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

32006-3233-14 0100 1600 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

63.000 $14.42

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)
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32006-3233-14 0100 1610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $8.24

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

45009-3213-14 0100 1280 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $8.24

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

32006-3233-14 0100 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $87.55

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

45009-3213-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $87.55

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

32006-3233-14 0100 1630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $3.71

0.000

0.000

$0.00

$0.00

716-02.07 PLASTIC PAVEMENT MARKING
(24" BARRIER LINE)

32006-3233-14 0100 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $128.75

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

45009-3213-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $128.75

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)
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25.41 6.786.78 0.000.0032006-3233-14 0100 1650 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $386.25

0.000

6.779

$0.00

$2,618.39

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

45009-3213-14 0100 1310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $386.25

0.000

0.746

$0.00

$288.14

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

32006-3233-14 0100 1660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $4.12

0.000

112.000

$0.00

$461.44

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

45009-3213-14 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $4.12

0.000

13.000

$0.00

$53.56

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

32006-3233-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $41.20

0.000

3.000

$0.00

$123.60

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

45009-3213-14 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $41.20

0.000

0.000

$0.00

$0.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)
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0.00 1.001.00 0.000.0032006-3233-14 0100 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $97.85

0.000

1.000

$0.00

$97.85

716-05.09 PAINTED PAVEMENT
MARKING(STRAIGHT-TURN
ARROW)

45009-3213-14 0100 1340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $97.85

0.000

0.000

$0.00

$0.00

716-05.09 PAINTED PAVEMENT
MARKING(STRAIGHT-TURN
ARROW)

32006-3233-14 0100 1690 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,347.50

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

45009-3213-14 0100 1350 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $3,347.50

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

32006-3233-14 0100 1700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,860.000 $0.88

0.000

0.000

$0.00

$0.00

716-12.03 ENHANCED FLATLINE THERMO
PVMT MRKNG (8IN BARRIER LINE

32006-3233-14 0100 1710 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,140.000 $1.55

0.000

0.000

$0.00

$0.00

716-13.05 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN DOTTED LINE)

32006-3233-14 0100 1720 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,390.50

0.000

0.000

$0.00

$0.00

716-13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (4IN LINE)
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0.50 1.001.00 0.000.0032006-3233-14 0100 1730 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000,000.00

0.000

1.000

$0.00

$1,000,000.00

717-01 MOBILIZATION

45009-3213-14 0100 1360 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000,000.00

0.000

1.000

$0.00

$1,000,000.00

717-01 MOBILIZATION

32006-3233-14 0100 1740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,738.64

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

32006-3233-14 0100 1750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,686.37

0.000

0.000

$0.00

$0.00

730-01.08 SCHOOL SPEED LIMIT FLASHING
SIGNAL INSTALLED

32006-3233-14 0100 1760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $1,013.52

0.000

0.000

$0.00

$0.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT17600100

5,640.000.000

0.000.000

32006-3233-14 0100 1770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,601.65

0.000

0.000

$0.00

$0.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)
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32006-3233-14 0100 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $315.18

0.000

0.000

$0.00

$0.00

730-03.20 INSTALL PULL BOX (TYPE A)

32006-3233-14 0100 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $428.48

0.000

0.000

$0.00

$0.00

730-03.21 INSTALL PULL BOX (TYPE B)

32006-3233-14 0100 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,221.58

0.000

0.000

$0.00

$0.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

32006-3233-14 0100 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,185.53

0.000

0.000

$0.00

$0.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

32006-3233-14 0100 1820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,009.000 $1.44

0.000

0.000

$0.00

$0.00

730-08.04 SIGNAL CABLE - 9 CONDUCTOR

32006-3233-14 0100 1830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

824.000 $2.78

0.000

0.000

$0.00

$0.00

730-08.40 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(36
STRAND SM)

32006-3233-14 0100 1840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

73.000 $2.37

0.000

0.000

$0.00

$0.00

730-08.41 INTERCONNECT CABLE - FIBER
OPTIC (DESCRIPTION)/(6 STRAND
SM)
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0.00 560.00560.00 0.000.0032006-3233-14 0100 1850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,047.000 $8.14

0.000

560.000

$0.00

$4,558.40

730-12.01 CONDUIT 1" DIAMETER (PVC)

32006-3233-14 0100 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

157.000 $8.55

0.000

0.000

$0.00

$0.00

730-12.02 CONDUIT 2" DIAMETER (PVC)

32006-3233-14 0100 1870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

559.000 $16.48

240.000

240.000

$3,955.20

$3,955.20

730-12.08 CONDUIT 2" DIAMETER (RGS)

32006-3233-14 0100 1880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

573.000 $8.55

0.000

0.000

$0.00

$0.00

730-12.16 CONDUIT (DESCRIPTION)/
(SCHEDULE 40)

32006-3233-14 0100 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $7,733.24

0.000

0.000

$0.00

$0.00

730-13.02 VEHICLE DETECTOR (VIDEO)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT18900100

10,712.000.000

0.000.000

32006-3233-14 0100 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $467.62

0.000

0.000

$0.00

$0.00

730-13.03 VEHICLE DETECTOR (4 -
CHANNEL, RACK MOUNT)
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0.00 0.000.00 0.000.0032006-3233-14 0100 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,774.82

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(EMERGENCY
PREEMPTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19100100

10,476.000.000

0.000.000

32006-3233-14 0100 1920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,624.000 $0.98

0.000

0.000

$0.00

$0.00

730-14.01 SHIELDED DETECTOR CABLE

32006-3233-14 0100 1930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,681.000 $3.40

0.000

0.000

$0.00

$0.00

730-14.02 SAW SLOT

32006-3233-14 0100 1940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,412.000 $0.62

0.000

0.000

$0.00

$0.00

730-14.03 LOOP WIRE

32006-3233-14 0100 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $14,175.89

0.000

0.000

$0.00

$0.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19500100

17,742.000.000

0.000.000

32006-3233-14 0100 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,470.20

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19600100

6,184.000.000

0.000.000
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0.00 0.000.00 0.000.0032006-3233-14 0100 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,472.78

0.000

0.000

$0.00

$0.00

730-18.01 MASTER CONTROLLER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19700100

6,558.000.000

0.000.000

32006-3233-14 0100 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,360.26

0.000

0.000

$0.00

$0.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 @ 50')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19800100

8,647.000.000

0.000.000

32006-3233-14 0100 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,314.68

0.000

0.000

$0.00

$0.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 @ 40' & 45')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT19900100

6,579.000.000

0.000.000

32006-3233-14 0100 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,067.48

0.000

0.000

$0.00

$0.00

730-23.38 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 @ 35 & 45)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20000100

6,385.000.000

0.000.000
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0.00 0.000.00 0.000.0032006-3233-14 0100 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,407.77

0.000

0.000

$0.00

$0.00

730-23.39 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(1 @ 60')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20100100

9,333.000.000

0.000.000

32006-3233-14 0100 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,393.21

0.000

0.000

$0.00

$0.00

730-23.40 CANTILEVER SIGNAL SUPPORT (1
ARM @ 15')

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20200100

3,486.000.000

0.000.000

32006-3233-14 0100 9539 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9,438.00

0.000

1.000

$0.00

$9,438.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

32006-3233-14 0100 2030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,000.000 $1.94

0.000

5,332.880

$0.00

$10,345.79

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

45009-3213-14 0100 1370 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,389.000 $1.94

0.000

3,816.330

$0.00

$7,403.68

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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39615.98 15,710.6915,710.69 0.000.0032006-3233-14 0100 2040 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

54,300.000 $1.15

0.000

15,710.690

$0.00

$18,067.29

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

45009-3213-14 0100 1380 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,550.000 $1.15

93.000

217.440

$106.95

$250.06

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

32006-3233-14 0100 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,400.000 $2.90

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/
(DESCRIPTION)

45009-3213-14 0100 1390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,000.000 $2.90

0.000

0.000

$0.00

$0.00

740-11.01 TEMPORARY SEDIMENT TUBE
8IN (DESCRIPTION)/
(DESCRIPTION)

32006-3233-14 0100 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,470.000 $3.04

0.000

58,372.000

$0.00

$177,450.88

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)

45009-3213-14 0100 1400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

44,000.000 $3.04

0.000

27,864.000

$0.00

$84,706.56

740-11.02 TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/
(DESCRIPTION)
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0.00 400.00400.00 0.000.0032006-3233-14 0100 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

490.000 $3.16

0.000

400.000

$0.00

$1,264.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

45009-3213-14 0100 1410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $3.16

0.000

550.000

$0.00

$1,738.00

740-11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/
(DESCRIPTION)

32006-3233-14 0100 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40,250.000 $3.16

0.000

6,783.000

$0.00

$21,434.28

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

45009-3213-14 0100 1420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45,000.000 $3.16

0.000

1,680.000

$0.00

$5,308.80

740-11.04 TEMPORARY SEDIMENT TUBE
20IN (DESCRIPTION)/
(DESCRIPTION)

32006-3233-14 0900 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,508.95

0.000

0.000

$0.00

$0.00

790-03.03 POLE 40FT CLASS 4 WOOD

32006-3233-14 0900 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,172.40

0.000

1.000

$0.00

$3,172.40

790-03.05 POLE 40FT CLASS 1 METAL

32006-3233-14 0900 2390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,972.45

0.000

2.000

$0.00

$3,944.90

790-04.01 POLE 45FT CLASS 1 WOOD
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0.00 5.005.00 0.000.0032006-3233-14 0900 2400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,859.15

0.000

5.000

$0.00

$9,295.75

790-04.02 POLE 45FT CLASS 2 WOOD

45009-3213-14 0900 1510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,859.15

0.000

0.000

$0.00

$0.00

790-04.02 POLE 45FT CLASS 2 WOOD

32006-3233-14 0900 2410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,419.60

0.000

4.000

$0.00

$13,678.40

790-04.06 POLE 45FT CLASS 1 METAL

45009-3213-14 0900 1520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $3,419.60

0.000

21.000

$0.00

$71,811.60

790-04.06 POLE 45FT CLASS 1 METAL

32006-3233-14 0900 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,203.30

0.000

0.000

$0.00

$0.00

790-04.07 POLE 45FT CLASS 2 METAL

32006-3233-14 0900 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,343.25

0.000

2.000

$0.00

$4,686.50

790-05.01 POLE 50FT CLASS 1 WOOD
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1.00 3.003.00 0.000.0032006-3233-14 0900 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $3,816.15

0.000

3.000

$0.00

$11,448.45

790-05.05 POLE 50FT CLASS 1 METAL

45009-3213-14 0900 1530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $3,816.15

0.000

11.000

$0.00

$41,977.65

790-05.05 POLE 50FT CLASS 1 METAL

45009-3213-14 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,568.95

0.000

1.000

$0.00

$3,568.95

790-05.06 POLE 50FT CLASS 2 METAL

45009-3213-14 0910 1890 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,451.40

0.000

2.000

$0.00

$4,902.80

790-06.02 POLE 55FT CLASS 2 WOOD

32006-3233-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,568.05

0.000

1.000

$0.00

$4,568.05

790-06.05 POLE 55 FT CLASS 1 METAL

45009-3213-14 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,568.05

0.000

1.000

$0.00

$4,568.05

790-06.05 POLE 55 FT CLASS 1 METAL

32006-3233-14 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,000.65

0.000

2.000

$0.00

$10,001.30

790-07.05 POLE 60FT CLASS 1 METAL
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0.00 2.002.00 0.000.0045009-3213-14 0910 1900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $11,216.70

0.000

2.000

$0.00

$22,433.40

790-11.06 POLE 80FT CLASS H3 METAL

45009-3213-14 0910 1910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $13,668.10

0.000

2.000

$0.00

$27,336.20

790-14.06 POLE 95FT CLASS H3 METAL

45009-3213-14 0910 1920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,701.45

0.000

1.000

$0.00

$16,701.45

790-15.02 POLE 100FT CLASS H5 METAL

32006-3233-14 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,945.80

0.000

1.000

$0.00

$2,945.80

790-20.01 POLE(DESCRIPTION)/(40 FT.,
CLASS 4 METAL)

45009-3213-14 0900 1560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,945.80

0.000

0.000

$0.00

$0.00

790-20.01 POLE(DESCRIPTION)/(40 FT.,
CLASS 4    METAL)

45009-3213-14 0910 1930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $9,455.40

0.000

1.000

$0.00

$9,455.40

790-20.01 POLE(DESCRIPTION)/(75 FT.,
CLASS H1 METAL)

45009-3213-14 0910 1940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,432.10

0.000

1.000

$0.00

$12,432.10

790-20.02 POLE(DESCRIPTION)/(95 FT.,
CLASS H1 METAL)
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0.00 1.001.00 0.000.0045009-3213-14 0910 1950 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $13,941.05

0.000

1.000

$0.00

$13,941.05

790-20.03 POLE(DESCRIPTION)/(100 FT.,
CLASS H2 METAL)

45009-3213-14 0910 1960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $14,605.40

0.000

2.000

$0.00

$29,210.80

790-20.04 POLE(DESCRIPTION)/(100 FT.,
CLASS H3 METAL)

32006-3233-14 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $211.15

0.000

2.000

$0.00

$422.30

790-21.01 1PH SGL PRIMARY SUPPORT
15KV

45009-3213-14 0900 1570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $211.15

0.000

3.000

$0.00

$633.45

790-21.01 1PH SGL PRIMARY SUPPORT
15KV

32006-3233-14 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $401.70

0.000

1.000

$0.00

$401.70

790-21.05 1PH DBL PRIMARY SUPPORT
15KV

32006-3233-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $334.75

0.000

4.000

$0.00

$1,339.00

790-21.07 1PH PRIMARY LG ANGLE 15KV

45009-3213-14 0900 1580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $334.75

0.000

2.000

$0.00

$669.50

790-21.07 1PH PRIMARY LG ANGLE 15KV
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0.00 1.001.00 0.000.0032006-3233-14 0900 2510 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $216.30

0.000

1.000

$0.00

$216.30

790-21.08 1PH DEADEND 15KV

45009-3213-14 0900 1590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $216.30

0.000

0.000

$0.00

$0.00

790-21.08 1PH DEADEND 15KV

32006-3233-14 0900 2520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $257.50

0.000

6.000

$0.00

$1,545.00

790-21.09 1PH PRIMARY TAP 15KV

45009-3213-14 0900 1600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $257.50

0.000

6.000

$0.00

$1,545.00

790-21.09 1PH PRIMARY TAP 15KV

32006-3233-14 0900 2530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $437.75

0.000

8.000

$0.00

$3,502.00

790-21.10 1PH VERTICAL DDE 15KV

45009-3213-14 0900 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $437.75

0.000

6.000

$0.00

$2,626.50

790-21.10 1PH VERTICAL DDE 15KV

45009-3213-14 0900 1620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $551.05

0.000

1.000

$0.00

$551.05

790-23.01 2PH CROSSARM SGL PRIM
SUPPORT 15KV
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0.00 1.001.00 0.000.0032006-3233-14 0900 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $751.90

0.000

1.000

$0.00

$751.90

790-25.01 3PH CROSSARM SGL 15KV

45009-3213-14 0900 1630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $751.90

0.000

0.000

$0.00

$0.00

790-25.01 3PH CROSSARM SGL 15KV

32006-3233-14 0900 2550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $798.25

0.000

3.000

$0.00

$2,394.75

790-25.08 3PH CROSSARM SGL LRG COND
15KV

45009-3213-14 0900 1640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $798.25

0.000

6.000

$0.00

$4,789.50

790-25.08 3PH CROSSARM SGL LRG COND
15KV

45009-3213-14 0900 1650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,555.30

0.000

3.000

$0.00

$4,665.90

790-25.11 3PH CROSSARM DBL PRIM SUP
LRG COND 15KV
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2.00 6.006.00 0.000.0032006-3233-14 0900 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,637.70

0.000

6.000

$0.00

$9,826.20

790-25.21 3PH CROSSARM DEADEND SGL
15KV

45009-3213-14 0900 1660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $1,637.70

0.000

12.000

$0.00

$19,652.40

790-25.21 3PH CROSSARM DEADEND SGL
15KV

45009-3213-14 0910 1970 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,637.70

0.000

0.000

$0.00

$0.00

790-25.21 3PH CROSSARM DEADEND SGL
15KV

32006-3233-14 0900 2570 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $2,420.50

0.000

3.000

$0.00

$7,261.50

790-25.23 3PH CROSSARM DDE 15KV

45009-3213-14 0900 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $2,420.50

0.000

6.000

$0.00

$14,523.00

790-25.23 3PH CROSSARM DDE 15KV

45009-3213-14 0910 1980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,313.25

0.000

3.000

$0.00

$3,939.75

790-26.15 3PH XARM DBL 10FT LRG COND
SM ANGLE 25KV

45009-3213-14 0910 1990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,416.25

0.000

8.000

$0.00

$11,330.00

790-26.37 3PH XARM DBL 10FT LG COND
NOX SM ANG 25KV
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45009-3213-14 0900 1680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $103.00

0.000

0.000

$0.00

$0.00

790-30.04 SECONDARY ASSEMBLIES MISC

45009-3213-14 0920 2220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $103.00

0.000

1.000

$0.00

$103.00

790-30.04 SECONDARY ASSEMBLIES MISC

45009-3213-14 0910 2000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $236.90

0.000

14.000

$0.00

$3,316.60

790-32.01 DOWN GUY - THROUGH BOLT
TYPE

32006-3233-14 0900 2580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

39.000 $314.15

0.000

35.000

$0.00

$10,995.25

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY

45009-3213-14 0900 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

57.000 $314.15

0.000

56.000

$0.00

$17,592.40

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY

45009-3213-14 0910 2010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $314.15

0.000

2.000

$0.00

$628.30

790-32.02 DOWN GUY - THROUGH BOLT
TYPE HEAVY DUTY
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1.00 3.003.00 0.000.0032006-3233-14 0900 2590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $386.25

0.000

3.000

$0.00

$1,158.75

790-32.07 OH GUY - THROUGH BOLT TYPE

45009-3213-14 0900 1700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $386.25

0.000

9.000

$0.00

$3,476.25

790-32.07 OH GUY - THROUGH BOLT TYPE

32006-3233-14 0900 2600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $30.90

0.000

2.000

$0.00

$61.80

790-32.23 GUY GUARD

45009-3213-14 0900 1710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $30.90

0.000

7.000

$0.00

$216.30

790-32.23 GUY GUARD

45009-3213-14 0910 2020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $30.90

0.000

7.000

$0.00

$216.30

790-32.23 GUY GUARD

32006-3233-14 0900 2610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $87.55

0.000

3.000

$0.00

$262.65

790-32.24 GUY (DESCRIPTION)/(INS LINK)

45009-3213-14 0900 1720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

78.000 $87.55

0.000

22.000

$0.00

$1,926.10

790-32.24 GUY (DESCRIPTION)/(INS LINK)
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9.00 18.0018.00 0.000.0032006-3233-14 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $427.45

0.000

18.000

$0.00

$7,694.10

790-32.25 ANCHOR (DESCRIPTION)/(SCREW
ANC., 16000LB, 10" HX)

45009-3213-14 0900 1730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

34.000 $427.45

0.000

33.000

$0.00

$14,105.85

790-32.25 ANCHOR (DESCRIPTION)/(SCREW
ANC., 16000LB, 10" HX)

45009-3213-14 0910 2030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $355.35

0.000

5.000

$0.00

$1,776.75

790-33.03 SCREW TYPE ANCHOR
6,000LB-8,000LB

45009-3213-14 0910 2040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $520.15

0.000

3.000

$0.00

$1,560.45

790-33.04 SCREW TYPE ANCHOR
10,000LB-12,000LB

45009-3213-14 0900 1740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,112.000 $1.59

0.000

0.000

$0.00

$0.00

790-40.01 OH COND 4 7/1 ACSR SWANATE

32006-3233-14 0900 2630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,847.000 $1.77

0.000

5,597.000

$0.00

$9,906.69

790-40.02 OH COND 2 7/1 ACSR SPARATE

45009-3213-14 0900 1750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,552.000 $1.77

0.000

1,638.000

$0.00

$2,899.26

790-40.02 OH COND 2 7/1 ACSR SPARATE
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1003.00 1,803.001,803.00 0.000.0045009-3213-14 0900 1760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,176.000 $2.60

0.000

1,803.000

$0.00

$4,687.80

790-40.06 OH COND 4/0 6/1 ACSR PENGUIN

45009-3213-14 0910 2050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,223.000 $4.37

0.000

3,199.000

$0.00

$13,979.63

790-40.13 OH COND 397.5 26/7 ACSR IBIS

45009-3213-14 0910 2060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,633.000 $4.94

0.000

19,079.000

$0.00

$94,250.26

790-40.22 OH COND 636 26/7 ACSR
GROSBEAK

45009-3213-14 0910 2070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,556.000 $2.26

0.000

1,556.000

$0.00

$3,516.56

790-40.37 OH COND 2/0 7 AAC ASTER

45009-3213-14 0900 1770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

9,527.000 $3.21

0.000

5,409.000

$0.00

$17,362.89

790-40.42 OH COND 336.4 19 AAC TULIP

45009-3213-14 0910 2080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,988.000 $2.05

0.000

2,988.000

$0.00

$6,125.40

790-40.76 OH STATIC COND _____ _____
___________/(3/8 - INCH  HSS)

45009-3213-14 0900 1780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.00

0.000

2.000

$0.00

$1,030.00

790-46.01 1PH TRANSFORMER
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0.00 1.001.00 0.000.0045009-3213-14 0900 1790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $700.40

0.000

1.000

$0.00

$700.40

790-58.03 CUTOUT KNIFE SWITCH, SNGL
LOADBREAK 15KV

45009-3213-14 0900 1800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,154.00

0.000

1.000

$0.00

$12,154.00

790-58.06 GOAB SWITCH 15KV

32006-3233-14 0900 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $267.80

0.000

1.000

$0.00

$267.80

790-60.01 1PH FUSE CUTOUT XARM MOUNT
15KV

45009-3213-14 0900 1810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $267.80

0.000

4.000

$0.00

$1,071.20

790-60.01 1PH FUSE CUTOUT XARM MOUNT
15KV

45009-3213-14 0900 1820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,220.55

0.000

3.000

$0.00

$3,661.65

790-60.06 1PH SECTLR OR RECL W/
BYPASS SW 15KV

32006-3233-14 0900 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $185.40

0.000

1.000

$0.00

$185.40

790-65.03 LIGHTNING ARRESTER ARM MTD
9 KV

45009-3213-14 0900 1830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $185.40

0.000

12.000

$0.00

$2,224.80

790-65.03 LIGHTNING ARRESTER ARM MTD
9 KV
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45009-3213-14 0910 2090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $319.30

0.000

0.000

$0.00

$0.00

790-68.01 POLE GROUND ROD TYPE

45009-3213-14 0910 2100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $206.00

0.000

11.000

$0.00

$2,266.00

790-68.10 MISCELLANEOUS ASSEMBLIES

45009-3213-14 0900 1840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $365.65

0.000

1.000

$0.00

$365.65

790-69.01 CROSSARM - 8FT

45009-3213-14 0910 2110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $92.70

0.000

4.000

$0.00

$370.80

790-69.27 EXTENSION LINK - EPOXY -4FT

45009-3213-14 0900 1850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $731.30

0.000

1.000

$0.00

$731.30

790-70.10 FLOOD LIGHT

45009-3213-14 0910 2120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $3,950.05

0.000

7.000

$0.00

$27,650.35

790-71.20 TANGENT HOR LN POSTS 69KV
MAX

45009-3213-14 0910 2130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,176.65

0.000

2.000

$0.00

$8,353.30

790-71.21 SML ANGLE HOR LINE POSTS
69KV MAX

Page 84RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0045009-3213-14 0910 2140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,285.70

0.000

1.000

$0.00

$3,285.70

790-71.29 MED VERT ANG 69KV MAX

45009-3213-14 0910 2150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $314.15

0.000

7.000

$0.00

$2,199.05

790-72.07 GUY FACTORY FORMED WITH
THIMBLE CLEVIS

45009-3213-14 0910 2160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $417.15

0.000

2.000

$0.00

$834.30

790-72.15 MEDIUM DUTY GUYING TEE

45009-3213-14 0910 2170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $360.50

0.000

10.000

$0.00

$3,605.00

790-73.06 POLE GROUND & BUTT WRAP
GROUND ASSEMBLY

45009-3213-14 0920 2230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,915.80

0.000

0.000

$0.00

$0.00

790-74.26 FIBER OPTIC MAINTENANCE
LOOP
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56768.00 37,051.0037,051.00 0.000.0032006-3233-14 0900 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,198.000 $0.92

0.000

37,051.000

$0.00

$34,086.92

790-98.01 REMOVE WIRE

45009-3213-14 0900 1860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,672.000 $0.92

0.000

7,857.000

$0.00

$7,228.44

790-98.01 REMOVE WIRE

45009-3213-14 0910 2180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

29,222.000 $0.92

0.000

1,894.000

$0.00

$1,742.48

790-98.01 REMOVE WIRE

32006-3233-14 0900 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $381.10

0.000

33.000

$0.00

$12,576.30

790-98.02 REMOVE POLES

45009-3213-14 0900 1870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $381.10

0.000

11.000

$0.00

$4,192.10

790-98.02 REMOVE POLES

45009-3213-14 0910 2190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $381.10

0.000

0.000

$0.00

$0.00

790-98.02 REMOVE POLES
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8.05 1.001.00 0.000.0032006-3233-14 0900 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,673.50

0.000

1.000

$0.00

$7,673.50

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

45009-3213-14 0900 1880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,673.50

0.000

0.607

$0.00

$4,657.81

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

45009-3213-14 0910 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,673.50

0.000

0.000

$0.00

$0.00

790-98.03 REMOVE FRAMING/ASSOCIATED
APPARATUS

45009-3213-14 0920 2240 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,340.000 $1.15

0.000

1,340.000

$0.00

$1,541.00

790-98.04 REMOVE FIBER OPTIC CABLE

45009-3213-14 0910 2210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $14,203.70

0.000

1.000

$0.00

$14,203.70

790-99.01 RESERVED FOR TDOT USE
ONLY/(Install TS-6GA)

45009-3213-14 0930 2320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $180.25

0.000

1,571.420

$0.00

$283,248.46

791-01.05 6IN STEEL GAS MAIN

45009-3213-14 0930 2330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $7.21

0.000

0.000

$0.00

$0.00

791-02.02 2IN MDPE GAS MAIN
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45009-3213-14 0930 2340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

375.000 $12.36

0.000

0.000

$0.00

$0.00

791-02.04 4IN MDPE GAS MAIN

45009-3213-14 0930 2350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $7.21

0.000

0.000

$0.00

$0.00

791-04.02 HDD 2IN PE PIPE -
UNCONSOLIDATED

45009-3213-14 0930 2360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $8.24

0.000

0.000

$0.00

$0.00

791-04.04 HDD 4IN PE PIPE -
UNCONSOLIDATED

45009-3213-14 0930 2370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $12.36

0.000

0.000

$0.00

$0.00

791-04.05 HDD 6IN PE PIPE -
UNCONSOLIDATED

45009-3213-14 0930 2380 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $30.90

0.000

0.000

$0.00

$0.00

791-04.13 HDD 4IN PE PIPE - ROCK

45009-3213-14 0930 2390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $41.20

0.000

0.000

$0.00

$0.00

791-04.14 HDD 6IN PE PIPE - ROCK

45009-3213-14 0930 2400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $25.75

0.000

0.000

$0.00

$0.00

791-04.23 HDD 6IN STEEL PIPE -
UNCONSOLIDATED
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45009-3213-14 0930 2410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $103.00

0.000

0.000

$0.00

$0.00

791-04.32 HDD 6IN STEEL PIPE - ROCK

45009-3213-14 0930 2420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $515.00

0.000

0.000

$0.00

$0.00

791-06.02 CONNECT TO 2IN EX. PE MAIN

45009-3213-14 0930 2430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $566.50

0.000

0.000

$0.00

$0.00

791-06.03 CONNECT TO 4IN EX. PE MAIN

45009-3213-14 0930 2440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,030.00

0.000

0.000

$0.00

$0.00

791-06.12 CONNECT TO 6IN EX. STL MAIN

45009-3213-14 0930 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $15,450.00

0.000

2.000

$0.00

$30,900.00

791-06.33 CONNECT TO 6IN EX. STL MAIN
W/ STOPPLE

45009-3213-14 0930 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,605.00

0.000

0.000

$0.00

$0.00

791-07.11 6IN STEEL GAS VALVE
ASSEMBLY
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32006-3233-14 0940 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $309.00

0.000

0.000

$0.00

$0.00

793-01.42 ANCHOR 1 1/4IN

45009-3213-14 0940 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

19.000 $309.00

0.000

17.000

$0.00

$5,253.00

793-01.42 ANCHOR 1 1/4IN

45009-3213-14 0920 2250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

844.000 $2.06

0.000

0.000

$0.00

$0.00

793-07.16 12-96 FIBER(INSTALLATION ONLY

32006-3233-14 0940 2700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5.15

0.000

0.000

$0.00

$0.00

793-10.02 BURIED CABLE @ 36IN DEPTH

45009-3213-14 0940 2480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $5.15

0.000

0.000

$0.00

$0.00

793-10.02 BURIED CABLE @ 36IN DEPTH

45009-3213-14 0940 2490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

480.000 $10.30

0.000

0.000

$0.00

$0.00

793-10.20 EXPOSE EXISTING
CABLE/CONDUIT (ALL DEPTHS)

32006-3233-14 0940 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,854.00

0.000

0.000

$0.00

$0.00

793-11.20 HANDHOLE 30INX48IN
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32006-3233-14 0940 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.00

0.000

0.000

$0.00

$0.00

793-12.01 DIG SPLICE PIT 80 C.F.

45009-3213-14 0940 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $515.00

0.000

2.000

$0.00

$1,030.00

793-12.01 DIG SPLICE PIT 80 C.F.

32006-3233-14 0940 2730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,560.000 $4.12

0.000

5,849.000

$0.00

$24,097.88

793-13.07 4IN SCHEDULE 40 PVC

45009-3213-14 0940 2510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $4.12

0.000

269.000

$0.00

$1,108.28

793-13.07 4IN SCHEDULE 40 PVC

32006-3233-14 0940 2740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $21.63

0.000

44.000

$0.00

$951.72

793-13.12 1 DUCT FORMATION @ 36IN
DEPTH

32006-3233-14 0940 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,125.000 $25.75

0.000

965.000

$0.00

$24,848.75

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH

45009-3213-14 0940 2520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $25.75

0.000

7.000

$0.00

$180.25

793-13.17 2 DUCT FORMATION @ 36IN
DEPTH
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0.00 85.0085.00 0.000.0032006-3233-14 0940 2760 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $36.57

0.000

85.000

$0.00

$3,108.45

793-13.22 3 DUCT FORMATION @ 36IN
DEPTH

32006-3233-14 0940 2770 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $44.81

0.000

509.000

$0.00

$22,808.29

793-13.27 4 DUCT FORMATION @ 36IN
DEPTH

32006-3233-14 0940 2780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,930.000 $4.12

0.000

0.000

$0.00

$0.00

793-14.02 CONCRETE ENCASEMENT PER
DUCT

45009-3213-14 0940 2530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

390.000 $4.12

0.000

0.000

$0.00

$0.00

793-14.02 CONCRETE ENCASEMENT PER
DUCT

32006-3233-14 0940 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,604.50

0.000

1.000

$0.00

$15,604.50

793-14.05 MH PRECAST 4-FT W X 8-FT L X
6-FT H

32006-3233-14 0940 2800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $515.00

0.000

0.000

$0.00

$0.00

793-14.10 4IN CORE DRILL INTO MANHOLE

45009-3213-14 0940 2540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $103.00

0.000

0.000

$0.00

$0.00

793-14.15 36IN FRAME AND COVER
ASSEMBLY
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0.00 945.00945.00 0.000.0032006-3233-14 0940 2810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

765.000 $5.15

0.000

945.000

$0.00

$4,866.75

793-14.19 4IN SCH 80 ORANGE FLEXPIPE

32006-3233-14 0940 2820 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,855.000 $1.03

0.000

4,864.000

$0.00

$5,009.92

793-14.21 ROD DUCTS

45009-3213-14 0940 2550 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

580.000 $1.03

0.000

269.000

$0.00

$277.07

793-14.21 ROD DUCTS

45009-3213-14 0940 2560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,236.00

0.000

1.000

$0.00

$1,236.00

793-16.01 MH(RETIRE/REMOVE/GRAVEL
BACKFILL)

32006-3233-14 0940 2830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

765.000 $20.60

0.000

945.000

$0.00

$19,467.00

793-16.04 DIRECTIONAL BORE 4IN/FLEX
SLEEVE

32006-3233-14 0950 2840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $34.83

0.000

26.000

$0.00

$905.58

795-01.01 4IN DIP RESTRAINED JOINT
WATER LINE

32006-3233-14 0950 2850 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,288.000 $33.23

0.000

1,340.000

$0.00

$44,528.20

795-01.02 4IN DIP SLIP JOINT WATER LINE
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0.00 34.0034.00 0.000.0032006-3233-14 0950 2860 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $35.59

0.000

34.000

$0.00

$1,210.06

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

45009-3213-14 0950 2570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $35.59

0.000

108.000

$0.00

$3,843.72

795-01.03 6IN DIP RESTRAINED JOINT
WATER LINE

32006-3233-14 0950 2870 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,636.000 $26.87

0.000

1,802.000

$0.00

$48,419.74

795-01.04 6IN DIP SLIP JOINT WATER LINE

45009-3213-14 0950 2580 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,267.000 $26.87

0.000

1,795.000

$0.00

$48,231.65

795-01.04 6IN DIP SLIP JOINT WATER LINE

32006-3233-14 0950 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $40.88

0.000

40.000

$0.00

$1,635.20

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

45009-3213-14 0950 2590 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

60.000 $40.88

0.000

0.000

$0.00

$0.00

795-01.05 8IN DIP RESTRAINED JOINT
WATER LINE

Page 94RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

1096.00 712.00712.00 0.000.0032006-3233-14 0950 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

778.000 $33.62

0.000

712.000

$0.00

$23,937.44

795-01.06 8IN DIP SLIP JOINT WATER LINE

45009-3213-14 0950 2600 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

365.000 $33.62

100.000

460.000

$3,362.00

$15,465.20

795-01.06 8IN DIP SLIP JOINT WATER LINE

32006-3233-14 0950 2900 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

160.000 $48.52

0.000

0.000

$0.00

$0.00

795-01.09 12IN DIP RESTRAINED JOINT
WATER LINE

32006-3233-14 0950 2910 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $46.36

0.000

722.000

$0.00

$33,471.92

795-01.10 12IN DIP SLIP JOINT WATER LINE

32006-3233-14 0950 2920 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,535.000 $18.32

0.000

380.000

$0.00

$6,961.60

795-02.03 4IN HDPE WATER LINE

45009-3213-14 0950 2610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,040.000 $18.32

0.000

0.000

$0.00

$0.00

795-02.03 4IN HDPE WATER LINE
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494.00 272.00272.00 0.000.0032006-3233-14 0950 2930 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

315.000 $23.53

0.000

272.000

$0.00

$6,400.16

795-02.04 6IN HDPE WATER LINE

45009-3213-14 0950 2620 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,080.000 $23.53

0.000

1,940.000

$0.00

$45,648.20

795-02.04 6IN HDPE WATER LINE

32006-3233-14 0950 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

686.000 $30.23

0.000

435.000

$0.00

$13,150.05

795-02.05 8IN HDPE WATER LINE

45009-3213-14 0950 2630 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

335.000 $30.23

0.000

50.000

$0.00

$1,511.50

795-02.05 8IN HDPE WATER LINE

32006-3233-14 0950 2950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

295.000 $29.47

0.000

0.000

$0.00

$0.00

795-02.06 10IN HDPE WATER LINE

45009-3213-14 0950 2640 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,477.000 $29.47

0.000

0.000

$0.00

$0.00

795-02.06 10IN HDPE WATER LINE
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32006-3233-14 0950 2960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

658.000 $41.12

0.000

0.000

$0.00

$0.00

795-02.07 12IN HDPE WATER LINE

45009-3213-14 0950 2650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $41.12

0.000

0.000

$0.00

$0.00

795-02.07 12IN HDPE WATER LINE

32006-3233-14 0950 2970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

210.000 $38.08

0.000

0.000

$0.00

$0.00

795-02.09 16IN HDPE WATER LINE

45009-3213-14 0960 2800 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

510.000 $13.74

0.000

1,180.000

$0.00

$16,213.20

795-03.02 2IN PVC WATER LINE

45009-3213-14 0960 2810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,233.000 $25.16

240.000

1,283.000

$6,038.40

$32,280.28

795-03.06 8IN PVC WATER LINE

45009-3213-14 0950 2660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $30.97

0.000

60.000

$0.00

$1,858.20

795-05.05 HDD 10IN HDPE CASING
PIPE-UNCON

32006-3233-14 0950 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $51.03

0.000

0.000

$0.00

$0.00

795-05.08 HDD 16IN HDPE CASING
PIPE-UNCON
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45009-3213-14 0960 2820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,084.58

0.000

0.000

$0.00

$0.00

795-06.01 CONNECT TO 2IN WATER LINE

32006-3233-14 0950 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,191.37

0.000

0.000

$0.00

$0.00

795-06.02 CONNECT TO 3IN WATER LINE

32006-3233-14 0950 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1,312.40

0.000

6.000

$0.00

$7,874.40

795-06.03 CONNECT TO 4IN WATER LINE

45009-3213-14 0950 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $1,308.80

0.000

8.000

$0.00

$10,470.40

795-06.04 CONNECT TO 6IN WATER LINE

32006-3233-14 0950 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,471.19

0.000

5.000

$0.00

$12,355.95

795-06.05 CONNECT TO 8IN WATER LINE

45009-3213-14 0950 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,471.19

0.000

0.000

$0.00

$0.00

795-06.05 CONNECT TO 8IN WATER LINE

45009-3213-14 0960 2830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,471.19

0.000

1.000

$0.00

$2,471.19

795-06.05 CONNECT TO 8IN WATER LINE
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32006-3233-14 0950 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,675.23

0.000

0.000

$0.00

$0.00

795-06.07 CONNECT TO 12IN WATER LINE

45009-3213-14 0950 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,436.91

0.000

1.000

$0.00

$3,436.91

795-07.03 6IN X 6IN TAPPING SLEEVE AND
VALVE

32006-3233-14 0950 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $670.77

0.000

0.000

$0.00

$0.00

795-08.01 2IN GATE VALVE ASSEMBLY

45009-3213-14 0950 2700 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $670.77

0.000

2.000

$0.00

$1,341.54

795-08.01 2IN GATE VALVE ASSEMBLY

45009-3213-14 0960 2840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $670.77

0.000

0.000

$0.00

$0.00

795-08.01 2IN GATE VALVE ASSEMBLY

32006-3233-14 0950 3040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $707.61

0.000

0.000

$0.00

$0.00

795-08.02 3IN GATE VALVE ASSEMBLY

32006-3233-14 0950 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $832.02

0.000

5.000

$0.00

$4,160.10

795-08.03 4IN GATE VALVE ASSEMBLY
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2.00 3.003.00 0.000.0032006-3233-14 0950 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $989.98

0.000

3.000

$0.00

$2,969.94

795-08.04 6IN GATE VALVE ASSEMBLY

45009-3213-14 0950 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $989.98

0.000

10.000

$0.00

$9,899.80

795-08.04 6IN GATE VALVE ASSEMBLY

32006-3233-14 0950 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,660.72

0.000

3.000

$0.00

$4,982.16

795-08.05 8IN GATE VALVE ASSEMBLY

45009-3213-14 0950 2720 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,660.72

0.000

3.000

$0.00

$4,982.16

795-08.05 8IN GATE VALVE ASSEMBLY

45009-3213-14 0960 2850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $1,660.72

0.000

6.000

$0.00

$9,964.32

795-08.05 8IN GATE VALVE ASSEMBLY

32006-3233-14 0950 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,772.74

0.000

1.000

$0.00

$2,772.74

795-08.09 12IN GATE VALVE ASSEMBLY

32006-3233-14 0950 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,682.61

0.000

1.000

$0.00

$4,682.61

795-09.04 2IN WATER SERVICE METER
ASSEMBLY
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4.00 5.005.00 0.000.0032006-3233-14 0950 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $663.39

0.000

5.000

$0.00

$3,316.95

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

45009-3213-14 0950 2730 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $663.39

0.000

1.000

$0.00

$663.39

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

45009-3213-14 0960 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $663.39

0.000

0.000

$0.00

$0.00

795-09.09 RELOCATE/RECONNECT
SERVICE ASSEMBLY

45009-3213-14 0960 2870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,208.38

0.000

0.000

$0.00

$0.00

795-09.10 SAMPLE TAP

32006-3233-14 0950 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,224.000 $22.90

0.000

30.000

$0.00

$687.00

795-09.12 2IN COPPER SERVICE PIPE

45009-3213-14 0950 2740 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

775.000 $22.90

0.000

0.000

$0.00

$0.00

795-09.12 2IN COPPER SERVICE PIPE

45009-3213-14 0960 2880 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $9.12

0.000

0.000

$0.00

$0.00

795-09.14 3/4IN HDPE SERVICE PIPE
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8.00 53.0053.00 0.000.0045009-3213-14 0960 2890 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $13.98

0.000

53.000

$0.00

$740.94

795-09.28 3/4IN COPPER SERVICE PIPE

32006-3233-14 0950 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

134.000 $15.29

0.000

70.000

$0.00

$1,070.30

795-09.29 1IN COPPER SERVICE PIPE

45009-3213-14 0950 2750 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

745.000 $15.29

0.000

0.000

$0.00

$0.00

795-09.29 1IN COPPER SERVICE PIPE

32006-3233-14 0950 3130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,398.24

0.000

1.000

$0.00

$1,398.24

795-11.01 BLOW-OFF ASSEMBLY

45009-3213-14 0950 2760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,398.24

0.000

2.000

$0.00

$2,796.48

795-11.01 BLOW-OFF ASSEMBLY

45009-3213-14 0960 2900 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,398.24

0.000

0.000

$0.00

$0.00

795-11.01 BLOW-OFF ASSEMBLY

45009-3213-14 0960 2910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $923.00

0.000

0.000

$0.00

$0.00

795-11.03 RECONNECT FIRE HYDRANT
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45009-3213-14 0960 2920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,186.91

0.000

0.000

$0.00

$0.00

795-11.04 RELOCATE FIRE HYDRANT

32006-3233-14 0950 3140 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,000.000 $6.57

0.000

3,223.000

$0.00

$21,175.11

795-13.01 DI FITTINGS

45009-3213-14 0950 2770 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $6.57

104.600

2,100.100

$687.22

$13,797.66

795-13.01 DI FITTINGS

45009-3213-14 0960 2930 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $6.57

387.460

2,119.460

$2,545.61

$13,924.85

795-13.01 DI FITTINGS

32006-3233-14 0950 3150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $34.13

0.000

0.000

$0.00

$0.00

795-14.08 RESTORE ASPHALT

45009-3213-14 0950 2780 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $34.13

0.000

0.000

$0.00

$0.00

795-14.08 RESTORE ASPHALT

32006-3233-14 0950 3160 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $85.56

0.000

0.000

$0.00

$0.00

795-14.09 RESTORE CONCRETE
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32006-3233-14 0950 3170 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $5.52

0.000

0.000

$0.00

$0.00

795-14.10 RESTORE GRAVEL

45009-3213-14 0950 2790 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $5.52

0.000

0.000

$0.00

$0.00

795-14.10 RESTORE GRAVEL

45009-3213-14 0960 2940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,597.000 $62.83

0.000

200.000

$0.00

$12,566.00

795-15.04 18IN STEEL CASING PIPE OPEN
CUT METHOD

32006-3233-14 0950 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.36

0.000

0.000

$0.00

$0.00

795-30.01 4IN HDPE CASING OPEN CUT/4IN
HDPE CASING OPEN CUT

45009-3213-14 0950 9504 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $9.36

0.000

0.000

$0.00

$0.00

795-30.01 4IN HDPE CASING OPEN CUT/4IN
HDPE CASING OPEN CUT

32006-3233-14 0950 9506 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $16.27

0.000

304.000

$0.00

$4,946.08

795-30.03 8IN HDPE CASING OPEN CUT/8IN
HDPE CASING OPEN CUT
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0.00 210.00210.00 0.000.0032006-3233-14 0950 9508 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.56

0.000

210.000

$0.00

$4,107.60

795-30.04 10IN HDPE CASING OPEN
CUT/10IN HDPE CASING OPEN
CUT

45009-3213-14 0950 9507 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.56

0.000

1,760.000

$0.00

$34,425.60

795-30.04 10IN HDPE CASING OPEN
CUT/10IN HDPE CASING OPEN
CUT

32006-3233-14 0950 9510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.70

0.000

0.000

$0.00

$0.00

795-30.05 12IN HDPE CASING OPEN
CUT/12IN HDPE CASING OPEN
CUT

45009-3213-14 0950 9509 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.70

0.000

440.000

$0.00

$12,188.00

795-30.05 12IN HDPE CASING OPEN
CUT/12IN HDPE CASING OPEN
CUT

32006-3233-14 0950 9511 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $39.20

0.000

0.000

$0.00

$0.00

795-30.07 16IN HDPE CASING OPEN
CUT/16IN HDPE CASING OPEN
CUT

45009-3213-14 0970 2950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

613.000 $17.54

0.000

500.000

$0.00

$8,770.00

797-03.06 4IN PVC FORCE MAIN
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 118.00118.00 0.000.0032006-3233-14 0981 9512 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $63.27

0.000

118.000

$0.00

$7,465.86

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

45009-3213-14 0980 3110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

901.000 $63.27

0.000

0.000

$0.00

$0.00

797-05.01 8IN DIP GRAVITY SEWER 0FT-6FT
DEPTH

32006-3233-14 0981 9513 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $67.79

0.000

418.610

$0.00

$28,377.57

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

45009-3213-14 0970 2960 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $67.79

0.000

0.000

$0.00

$0.00

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

45009-3213-14 0980 3120 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

494.000 $67.79

0.000

0.000

$0.00

$0.00

797-05.02 8IN DIP GRAVITY SEWER
6FT-12FT DEPTH

32006-3233-14 0981 9514 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $76.57

0.000

450.350

$0.00

$34,483.30

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH

45009-3213-14 0980 3130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

382.000 $76.57

0.000

0.000

$0.00

$0.00

797-05.03 8IN DIP GRAVITY SEWER
12FT-18FT DEPTH
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Line
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0.00 59.5059.50 0.000.0032006-3233-14 0981 9515 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $131.39

0.000

59.500

$0.00

$7,817.71

797-05.04 8IN DIP GRAVITY SEWER >18FT
DEPTH

45009-3213-14 0980 3140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $131.39

0.000

0.000

$0.00

$0.00

797-05.04 8IN DIP GRAVITY SEWER >18FT
DEPTH

32006-3233-14 0981 9516 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.06

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

45009-3213-14 0970 2970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $34.06

0.000

245.000

$0.00

$8,344.70

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH

45009-3213-14 0980 3150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

997.000 $34.06

0.000

0.000

$0.00

$0.00

797-05.51 8IN PVC GRAVITY SEWER
0FT-6FT DEPTH
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32006-3233-14 0981 9517 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $40.16

0.000

0.000

$0.00

$0.00

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

45009-3213-14 0970 2980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,272.000 $40.16

0.000

962.000

$0.00

$38,633.92

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

45009-3213-14 0980 3160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

369.000 $40.16

0.000

0.000

$0.00

$0.00

797-05.52 8IN PVC GRAVITY SEWER
6FT-12FT DEPTH

32006-3233-14 0981 9518 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $582.23

0.000

0.000

$0.00

$0.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

45009-3213-14 0980 3170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

422.000 $582.23

0.000

0.000

$0.00

$0.00

797-06.64 BORE/JACK 16IN STEEL CASING
PIPE-UNCON.

32006-3233-14 0981 9519 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $66.65

0.000

678.000

$0.00

$45,188.70

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE

45009-3213-14 0980 3180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

570.000 $66.65

0.000

0.000

$0.00

$0.00

797-06.90 OPEN CUT 16IN STEEL CASING
PIPE
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0.00 90.0090.00 0.000.0045009-3213-14 0970 2990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

90.000 $113.70

0.000

90.000

$0.00

$10,233.00

797-06.91 OPEN CUT 18IN STEEL CASING
PIPE

32006-3233-14 0981 9520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,259.96

0.000

0.000

$0.00

$0.00

797-07.01 48IN MANHOLE 0FT-4FT DEPTH

45009-3213-14 0980 3190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,259.96

0.000

0.000

$0.00

$0.00

797-07.01 48IN MANHOLE 0FT-4FT DEPTH

32006-3233-14 0981 9521 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,542.03

0.000

0.000

$0.00

$0.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH

45009-3213-14 0970 3000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,542.03

0.000

2.000

$0.00

$5,084.06

797-07.02 48IN MANHOLE 4FT-6FT DEPTH

45009-3213-14 0980 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,542.03

0.000

0.000

$0.00

$0.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH
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0.00 1.001.00 0.000.0032006-3233-14 0981 9522 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,916.49

0.000

1.000

$0.00

$2,916.49

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

45009-3213-14 0970 3010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,916.49

0.000

3.000

$0.00

$8,749.47

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

45009-3213-14 0980 3210 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $2,916.49

0.000

0.000

$0.00

$0.00

797-07.03 48IN MANHOLE 6FT-8FT DEPTH

45009-3213-14 0970 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,269.13

0.000

1.000

$0.00

$3,269.13

797-07.04 48IN MANHOLE 8FT-10FT DEPTH

32006-3233-14 0981 9523 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,585.39

0.000

1.000

$0.00

$3,585.39

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

45009-3213-14 0970 3030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,585.39

0.000

1.000

$0.00

$3,585.39

797-07.05 48IN MANHOLE 10FT-12FT DEPTH

45009-3213-14 0980 3220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,585.39

0.000

0.000

$0.00

$0.00

797-07.05 48IN MANHOLE 10FT-12FT DEPTH
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0.00 1.001.00 0.000.0032006-3233-14 0981 9524 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,938.04

0.000

1.000

$0.00

$3,938.04

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

45009-3213-14 0980 3230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,938.04

0.000

0.000

$0.00

$0.00

797-07.06 48IN MANHOLE 12FT-14FT DEPTH

32006-3233-14 0981 9525 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,271.43

0.000

0.000

$0.00

$0.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

45009-3213-14 0980 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,271.43

0.000

0.000

$0.00

$0.00

797-07.07 48IN MANHOLE 14FT-16FT DEPTH

32006-3233-14 0981 9526 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,728.42

0.000

1.000

$0.00

$4,728.42

797-07.08 48IN MANHOLE 16FT-20FT DEPTH

45009-3213-14 0980 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,728.42

0.000

0.000

$0.00

$0.00

797-07.08 48IN MANHOLE 16FT-20FT DEPTH
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32006-3233-14 0981 9527 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $29.29

0.000

0.000

$0.00

$0.00

797-08.02 PVC FITTINGS

45009-3213-14 0980 3260 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $29.29

0.000

0.000

$0.00

$0.00

797-08.02 PVC FITTINGS

45009-3213-14 0970 3040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $25.21

0.000

0.000

$0.00

$0.00

797-08.05 6IN PVC PIPE FOR SERVICE
LATERAL

32006-3233-14 0981 9528 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $360.17

0.000

0.000

$0.00

$0.00

797-08.08 6IN CLEAN OUT ASSEMBLY

45009-3213-14 0970 3050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $360.17

0.000

0.000

$0.00

$0.00

797-08.08 6IN CLEAN OUT ASSEMBLY

45009-3213-14 0980 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $360.17

0.000

0.000

$0.00

$0.00

797-08.08 6IN CLEAN OUT ASSEMBLY

45009-3213-14 0970 3060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,984.67

0.000

4.000

$0.00

$7,938.68

797-10.02 CONNECT 8IN SEWER TO EXIST.
MANHOLE
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32006-3233-14 0981 9529 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $911.01

0.000

0.000

$0.00

$0.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

45009-3213-14 0970 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $911.01

0.000

0.000

$0.00

$0.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

45009-3213-14 0980 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $911.01

0.000

0.000

$0.00

$0.00

797-10.06 CONNECT 6IN LATERAL TO
SEWER LINE

32006-3233-14 0981 9530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6,521.69

0.000

0.000

$0.00

$0.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

45009-3213-14 0980 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,521.69

0.000

0.000

$0.00

$0.00

797-10.09 CONNECT EX. 8IN SEWER TO
NEW MANHOLE

45009-3213-14 0970 3080 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $57,876.74

0.000

0.000

$0.00

$0.00

797-10.24 REMOVE & REPLACE SEWER
PUMP STATION
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32006-3233-14 0981 9531 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $387.40

0.000

0.000

$0.00

$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

45009-3213-14 0970 3090 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $387.40

0.000

6.500

$0.00

$2,518.10

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

45009-3213-14 0980 3300 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $387.40

0.000

0.000

$0.00

$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT

32006-3233-14 0981 9532 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $605.74

0.000

4.000

$0.00

$2,422.96

797-11.25 RETIREIN PLACE 48IN MANHOLE

45009-3213-14 0970 3100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $605.74

0.000

0.000

$0.00

$0.00

797-11.25 RETIREIN PLACE 48IN MANHOLE

45009-3213-14 0980 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $605.74

0.000

0.000

$0.00

$0.00

797-11.25 RETIREIN PLACE 48IN MANHOLE
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32006-3233-14 0981 9533 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.83

0.000

0.000

$0.00

$0.00

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN

45009-3213-14 0980 3320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,943.000 $1.83

0.000

0.000

$0.00

$0.00

797-11.31 RETIREIN PLACE EXISTING
SEWER 8IN-14IN

32006-3233-14 0990 3180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,230.000 $24.37

0.000

1,480.000

$0.00

$36,067.60

798-02.03 4IN DIAMETER CONDUIT (PVC)

32006-3233-14 0990 3190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

662.000 $27.81

0.000

658.000

$0.00

$18,298.98

798-04.04 DIRECTIONAL BORE 4IN/FLEX
SLEEVE

45009-3213-14 0920 2260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $982.62

1.330

1.330

$1,306.88

$1,306.88

798-05.02 FIBER OPTIC CABLE ENCLOSURE

32006-3233-14 0990 3200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $82.40

16.000

16.000

$1,318.40

$1,318.40

798-05.03 FIBER OPTIC CABLE SPLICE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT32000990

-988.80-12.000

-988.80-12.000
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0.00 3,160.003,160.00 0.000.0032006-3233-14 0990 3210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,160.000 $1.85

0.000

3,160.000

$0.00

$5,846.00

798-05.04 1/4IN EHS STEEL STRAND

32006-3233-14 0990 3220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,670.000 $5.15

0.000

1,987.000

$0.00

$10,233.05

798-05.09 TRUNK/FEEDER CABLE .625

32006-3233-14 0990 3230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,820.000 $7.21

0.000

3,057.000

$0.00

$22,040.97

798-05.16 TRUNK/FEEDER CABLE .875

32006-3233-14 0990 3240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $237.93

0.000

1.000

$0.00

$237.93

798-05.25 COMMUNICATION ASSEMBLY
(AMP)

32006-3233-14 0990 3250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $78.28

0.000

4.000

$0.00

$313.12

798-05.26 COMMUNICATION ASSEMBLY
(TAP)

32006-3233-14 0990 3260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $33.99

0.000

7.000

$0.00

$237.93

798-05.27 COMMUNICATION ASSEMBLY
(BOND)

45009-3213-14 0920 2270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $437.75

0.000

8.000

$0.00

$3,502.00

798-05.29 COMMUNICATION ASSEMBLY
(CSC)
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Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0032006-3233-14 0990 3270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $98.88

0.000

1.000

$0.00

$98.88

798-05.30 COMMUNICATION ASSEMBLY
(DC)

32006-3233-14 0990 3280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $138.71

0.000

6.000

$0.00

$832.26

798-05.32 COMMUNICATION ASSEMBLY
(DDE)

45009-3213-14 0920 2280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $138.71

0.000

3.000

$0.00

$416.13

798-05.32 COMMUNICATION ASSEMBLY
(DDE)

32006-3233-14 0990 3290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $257.50

0.000

1.000

$0.00

$257.50

798-05.33 COMMUNICATION ASSEMBLY
(DE)

45009-3213-14 0920 2290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $257.50

0.000

4.000

$0.00

$1,030.00

798-05.33 COMMUNICATION ASSEMBLY
(DE)

32006-3233-14 0990 3300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $75.19

0.000

15.000

$0.00

$1,127.85

798-05.34 COMMUNICATION ASSEMBLY
(E1-2)

32006-3233-14 0990 3310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $122.57

0.000

2.000

$0.00

$245.14

798-05.35 COMMUNICATION ASSEMBLY
(E2-2)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 15.0015.00 0.000.0032006-3233-14 0990 3320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $202.91

0.000

15.000

$0.00

$3,043.65

798-05.37 COMMUNICATION ASSEMBLY
(F2&F3)

32006-3233-14 0990 3330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $227.63

0.000

2.000

$0.00

$455.26

798-05.46 COMMUNICATION ASSEMBLY
(RISER)

32006-3233-14 0990 3340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $61.80

0.000

7.000

$0.00

$432.60

798-05.53 COMMUNICATION ASSEMBLY
(SPLICE)

32006-3233-14 0990 3350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $456.29

0.000

1.000

$0.00

$456.29

798-05.54 COMMUNICATION ASSEMBLY
(SVC)

32006-3233-14 0990 3360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $128.75

0.000

0.000

$0.00

$0.00

798-05.56 CABLE (DESCRIPTION)

45009-3213-14 0920 2300 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

389.000 $2.27

0.000

0.000

$0.00

$0.00

798-06.02 FIBER OPTIC CABLE (4F)

32006-3233-14 0990 3370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,401.000 $1.75

0.000

3,748.000

$0.00

$6,559.00

798-06.13 FIBER OPTIC CABLE
(DESCRIPTION)/(24F)
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0032006-3233-14 0990 3380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $6,151.16

0.000

2.000

$0.00

$12,302.32

798-07.03 PULL BOX

45009-3213-14 0920 2310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,988.000 $1.65

150.000

644.000

$247.50

$1,062.60

798-08.05 TRANSFER FEEDER CABLE

32006-3233-14 0990 3390 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,291.000 $0.36

2,772.000

2,772.000

$997.92

$997.92

798-09.01 REMOVE STEEL STRAND

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT33900990

-173.16-481.000

-173.16-481.000

32006-3233-14 0990 3400 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,200.000 $0.36

2,772.000

2,772.000

$997.92

$997.92

798-09.02 REMOVE AERIAL
CABLE/TERMINALS

32006-3233-14 0990 3410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,470.97

0.000

0.000

$0.00

$0.00

798-09.03 REMOVE POLES, GUYS,
ANCHORS
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Project Number Total Item Quantity Total AmountCat #
Line
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5583.18 447.51447.51 -2,726.440.0032006-3233-14 0100 2090 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,210.000 $26.35

-2,726.440

447.510

$-71,841.69

$11,791.89

801-01 SEEDING (WITH MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20900100

0.000.000

45,109.881,711.950

45009-3213-14 0100 1430 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,110.000 $26.35

0.000

52.720

$0.00

$1,389.17

801-01 SEEDING (WITH MULCH)

32006-3233-14 0100 2100 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,600.000 $14.58

-26,443.570

12,381.340

$-385,547.25

$180,519.94

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21000100

0.000.000

380,799.1326,117.910

45009-3213-14 0100 1440 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,100.000 $14.58

220.140

4,302.440

$3,209.64

$62,729.58

801-01.07 TEMPORARY SEEDING (WITH
MULCH)
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Line
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46981.06 3,276.193,276.19 -4,852.590.0032006-3233-14 0100 2110 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,965.000 $16.43

-4,852.590

3,276.190

$-79,728.05

$53,827.80

801-02 SEEDING (WITHOUT MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21100100

0.000.000

77,186.504,697.900

45009-3213-14 0100 1450 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,060.000 $16.43

0.000

1,875.180

$0.00

$30,809.21

801-02 SEEDING (WITHOUT MULCH)

32006-3233-14 0100 2120 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $620.55

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

45009-3213-14 0100 1460 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $620.55

0.000

0.000

$0.00

$0.00

801-02.15 FERTILIZER

32006-3233-14 0100 2130 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

389.000 $39.85

0.000

128.400

$0.00

$5,116.74

801-03 WATER (SEEDING & SODDING)

45009-3213-14 0100 1470 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

232.000 $39.85

6.000

280.300

$239.10

$11,169.96

801-03 WATER (SEEDING & SODDING)
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32006-3233-14 0100 9026 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.81

0.000

0.000

$0.00

$0.00

801-06 MULCH

45009-3213-14 0100 9027 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.81

0.000

0.000

$0.00

$0.00

801-06 MULCH

32006-3233-14 0100 2140 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

14,120.000 $3.84

0.000

11,151.110

$0.00

$42,820.26

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT21400100

0.000.000

2,073.60540.000

45009-3213-14 0100 1480 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,605.000 $3.84

0.000

27,780.680

$0.00

$106,677.81

803-01 SODDING (NEW SOD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT14800100

0.000.000

4,073.011,060.680

32006-3233-14 0100 2150 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

530,000.000 $0.58

0.000

376,173.200

$0.00

$218,180.46

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

45009-3213-14 0100 1490 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

184,000.000 $0.58

0.000

206,819.770

$0.00

$119,955.47

805-12.02 EROSION CONTROL BLANKET
(TYPE II)
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32006-3233-14 0100 2160 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,854.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

45009-3213-14 0100 1500 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,854.00

0.000

0.000

$0.00

$0.00

806-02.03 PROJECT MOWING

V47 - TSMR *END OF REPORT*
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